PURCHASING DIVISION SEALED BID NO. 5183-J0
CITY OF WORCESTER
MASSACHUSETTS 01608-1895 DATE: February 10, 2010
ROOM 404 - CITY HALL
PHONE (508) 799-1220 CITY OF WORCESTER
John C. Orrell, C.P.M, CPPO
SEALED BID INVITATION Purchasing Agent
(Labor, - Filed Sub-Bids NOT Required)
M.G.L. Chapter 30, §39M / BUYER: John C. Orrell
M.G.L. Chapter 149, s.44A (C)

All bids are subject to the terms and conditions and specificity herein set forth.

COMPLETE FORM FOR GENERAL BID (ENCLOSED) MUST BE SUBMITTED IN A
SEALED ENVELOPE:

DATE: March 4, 2010 TIME: 10:00 AM. LOCAL TIME

PLACE: Purchasing Division, Room 404, City Hall, Worcester, Massachusetts

MARK SEALED ENVELOPE "Sealed Bid No. 5183-J0, Reconstruction of Sanitary & Surface
Sewers in Beverly Road and Lincoln Street (D10-1) / DPW & Parks ”

The name and address of the bidder must appear in the upper left-hand corner of the envelope. The City
of Worcester is not responsible for bids not properly marked.

A COMPLETE BID PACKAGE SUBMISSION CONSISTS OF THE FOLLOWING:

Form for General Bid List forms required by M/WBE Program
Bid Security (5% of Total Bid)

OTHER CONDITIONS:

Bid results will be available as soon as possible following bid due date. Please go to
www.worcesterma.gov to obtain this information.

Questions may be directed to John C. Orrell, Purchasing Director in writing or via e-mail at
orrellj@worcesterma.gov or by fax at 508-799-1244.

$50 non-refundable mailing fee if requested.

Plan holder list will be published 5-7 working days prior to bid due date on the website
www.ci.worcester.ma.us/pur. Because bids may be downloaded from website with no required
registration process, the City accepts no responsibility for the accuracy of the plan holder list
published.

There will be a pre-bid conference on February 23, 2010 at 10AM at DPW first floor conference
room, 20 East Worcester Street.
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ARTICLE 103 : SUPPLEMENTARY GENERAL CONDITIONS PART |

SECTION 1 - PAYMENT, CONTRACT ADMINISTRATION, ETC.

11

1.2

1.3

1.4

15

1.6

1.7

1.8

1.9

1.10

1.11

"or Equal” Clause
Delays

Deviations

Finality of Decisions
Differing Site
Conditions

Timely Decisions
Certificate of

Appropriation

Method of Payment

(Public Building Projects)

Method of Payment
(Public Works Projects)
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Discharge or Release
of Bonds

M.G.L. Chapter 30,
Section 39M(b)

M.G.L. Chapter 30,
Section 390

M.G.L. Chapter 30,
Section 39 |

M.G.L. Chapter 30,
Section 39 J

M.G.L. Chapter 30,
Section 39N

M.G.L. Chapter 30,
Section 39P

M.G.L. Chapter 44,
Section 31C

M.G.L. Chapter 30,
Section 39K

M.G.L. Chapter 30,
Section 39G

M.G.L. Chapter 30,
Section 39F

M.G.L. Chapter 30,
Section 40

SECTION 2 - WAGES AND EMPLOYMENT PRACTICES

2.1

2.2

Preference to Veterans
and Citizens

Determination of
Wage Rates

M.G.L. Chapter 149,
Section 26

M.G.L. Chapter 149,
Section 27
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2.6

2.7

2.8

2.9
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Wages Paid to Operators
of Trucks and Other
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Access to Contractor's

Records

Worker's Compensation
Insurance

M.G.L. Chapter 149,
Section 27B

M.G.L. Chapter 149,
Section 37F
M.G.L. Chapter 149,
Section 34B

M.G.L. Chapter 149,
Sections 30, 34 and 34A

M.G.L. Chapter 149,
Section 25
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M.G.L. Chapter 149,
Section 34

SECTION 3 - CONTRACTOR'S ACCOUNTING METHODS

3.1-35
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4.1

4.2

4.3

4.4

4.5
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Debris Disposal

M.G.L. Chapter 30,
Section 39R

M.G.L. Chapter 149,
Section 44F(l)

M.G.L. Chapter 181,
Sections 3,5;
Chapter30, Section 39L

M.G.L. Chapter 149,
Section 129A

M.G.L. Chapter 62C
Section 49A

1996 Worcester
Revised Ordinances,
Chapter 8, Section 7
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ARTICLE 101: INSTRUCTIONS TO BIDDERS
SECTION 1 - INTRODUCTION; DEFINITIONS

1.1 In accordance with an Advertisement for Bids, the City of Worcester (the
"Owner") has invited bids for the project described in the specifications contained
herein.

1.2 These Instructions to Bidders (the "Instructions"”) are intended to assist
bidders in the preparation of their bids, to call attention to various legal
requirements and to set forth certain conditions upon which bids are submitted
and received.

1.3 The award of the contract is governed by Chapter 30, s. 39M of the
Massachusetts General Laws. Certain provisions of the foregoing statute and of
other applicable statutes are summarized in these Instructions. Whenever these
Instructions or any other contract documents set forth or summarize applicable
statutory provisions, whether or not the statutes have been specifically referred
to, such summaries are for convenience only, do not purport to be complete or
correct as summaries of any particular material, and shall in no respect
supersede, expand or limit rights or duties of the Owner or bidders in matters
governed by the statute.

1.4 The following definitions shall apply in these Instructions and in the other
Contract Documents:

1) The term "bidding documents” shall include the Advertisement for Bids,
these Instructions, the bid forms, contract forms and other Contract
Documents bound herewith, the Drawings, the Specifications, and all
Addenda issued prior to receipt of bids.

2) The terms "Addenda” and "Addendum” shall mean written documents
and/or drawings issued by the Owner prior to execution of the contract
which supplement, modify, correct, explain or interpret the bidding
documents.

3) All definitions set forth in the Conditions of the Contract or the other
Contract Documents as therein defined are applicable to these
Instructions and to the other bidding documents

4) On any project for the construction, reconstruction, installation,
demolition, maintenance or repair of any building, or public work, to be
funded in whole or in part by city funds, or funds which, in accordance
with a federal or state grant, program, or otherwise, the city expends or
administers, or any such project to which the city is a signatory to the
contract therefore, the provisions of this section shall apply and the
same shall be referenced in every invitation to bid for such project and,
the following paragraphs shall be contained in every resulting contract
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there from: “It shall be a material breach of this contract if the
contractor and each subcontractor shall not at all times adhere to the
provisions of § 1A(e)(9) of chapter nine of the Revised Ordinances of
the city by limiting their on- site, noise producing construction and
related work to the hours specified by said ordinance”.

5) The director of purchasing, commissioner of code enforcement and the
head of any department shall have the authority to adopt any rules and
regulations they deem necessary to implement this subsection with
respect to contracts generally and the head of the department
awarding any such contract shall have the authority to adopt any rules
and regulations he or she deems necessary to implement this
subsection with respect to any particular project.

SECTION 2 - AVAILABILITY OF CONTRACT DOCUMENTS

2.1 Each person requesting Contract Documents including bid forms, plans and
specifications shall proceed as directed in the Advertisement for Bids.

SECTION 3 - EXAMINATION OF SITE AND CONTRACT DOCUMENTS; PRE-
BID CONFERENCE

3.1 Before submitting a bid, each bidder must: (a) thoroughly examine the
Contract Documents (b) visit the site to fully examine and acquaint himself with
local conditions that may in any manner affect cost, progress, or performance of
the Work, (c) familiarize himself with federal, state and local laws, ordinances,
rules and regulations that may in any manner affect cost, progress or
performance of the Work, and (d) study and carefully correlate his observations
with the requirements of the Contract Documents. Failure of a bidder to visit the
site and acquaint himself with the Contract Documents or to attend the pre-bid
conference, if any, shall in no way relieve the bidder from any obligation with
respect to his bid.

3.2 On request, the Owner will provide each bidder access to the site to conduct
such reasonable investigations and tests as such bidder deems necessary to
prepare his bid.

3.3 Each bidder shall promptly notify the Contracting Officer of any ambiguity,
inconsistency or error he may discover upon examination of the Contract
Documents, the site or other local conditions. Whenever the title “Contracting
Officer” is referenced it shall be interpreted as follows: John C. Orrell,
Purchasing Director, City of Worcester. The submission of a bid will constitute
a representation by the bidder that he has complied with every requirement of
this Section 3 and that the Contract Documents are sufficient in scope and
detail to indicate and convey understanding of all terms and conditions for
performance of the work of this contract.
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SECTION 4 - ADDENDA AND INTERPRETATION OF CONTRACT
DOCUMENTS

4.1 All questions and requests for clarifications or interpretations of the meaning
of the Contract Documents shall be in writing, addressed to the Purchasing
Department, City of Worcester, and to be given consideration must be received
at least five (5) days prior to the date fixed for opening of bids.

4.2 Clarifications or such interpretations and any supplemental instructions or
forms, if issued, will be issued in the form of written Addenda and when possible,
not later than two days before the date fixed for opening of bids. Each bidder
shall be responsible for determining that he has received all Addenda issued,
and failure of any bidder to receive any such Addendum shall not relieve such
bidder from any obligation under its bid as submitted.

4.3 All Addenda so issued shall become part of the Contract
Documents.

4.4. Oral clarifications or interpretations will be of no legal effect. The Owner will
not be responsible for, and no bidder may rely upon or use as the basis of a
claim against the Owner or the Owner’s agent, any information, explanation or
interpretation of the Contract Documents rendered in any fashion except as
herein provided.

SECTION 5 - WAGE RATES

5.1 Minimum rates of wages for work performed under this contract will be as
predetermined by the state Department of Labor and Workforce Development, in
accordance with the provisions of Sections 27 of Chapter 149 of the
Massachusetts General Laws.

5.2 Section 27B of said Chapter 149 provides record-keeping requirements for
contractors and subcontractors with respect to employees, hours, wages and
other matters.

5.3 Bidders' attention is called to Section 148 of Chapter 149 of the
Massachusetts General Laws, relating to the weekly payment of wages.

SECTION 6 - SALES TAX

6.1 Section 6(f) of Chapter 54H of the Massachusetts General Laws exempts
from Massachusetts sales tax, building materials and supplies to be used in the
project, and bidders shall not include in their bids any amount therefor. The

number of the certificate granted by the Commissioner of Revenue for use in
obtaining the exemption may be obtained from the City of Worcester.

SECTION 7 - PREPARATION AND SUBMISSION OF BIDS
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7.1 Each bid shall be submitted upon the bid forms furnished by the Owner,
copies of which are bound with the bid documents. The bid forms shall be
submitted, as bound, with the balance of the Contract Documents. All blank
spaces shall be filled in, in ink or typewritten, in words or figures. The bid prices
for each item on the bid forms shall be stated in both words and figures. Where
itemized lump sum or unit prices are called for, all such prices shall be provided
by the bidder. In the event of a discrepancy between prices written in words and
prices written in figures, the written words shall govern. In the event of a
discrepancy between the indicated sum of any column of figures and the correct
sum thereof, the correct sum shall govern. The bid shall state the legal name of
the bidder and shall be signed in ink by a person or persons legally authorized to
bind the bidder to a contract. The name and title of the person or persons signing
the bid shall be typed or printed below the signatures.

7.2 Each bid and the bid deposit (described below) shall be submitted to the
Owner at the place stated in the Advertisement for Bids in a sealed opaque
envelope bearing on the outside the name of the bidder, his address and the title
of the project for which the bid is submitted. If forwarded by mail, the sealed bid
and the bid deposit shall be enclosed in an envelope with the notation "BID
ENCLOSED" on the face and addressed as indicated in the Advertisement for
Bids.

7.3 Section 39L of Chapter 30 of the Massachusetts General Laws prohibits the
Owner from entering into a contract for this work with, and shall not approve as
a subcontractor furnishing labor and materials for a part of any such work, a
foreign corporation which has not filed with the Owner, a certificate of the state
secretary stating that such corporation has complied with M.G.L. c. 181, sections
3 and 5. Therefore, every Foreign Corporation must furnish a certified copy of its
Certificate of Registration that has been duly filed with the state secretary's
office. Any bid, general or sub, of a foreign corporation submitted without a
Certificate may be rejected pursuant to Section 11.

SECTION 8 - RECEIPT OF BIDS

8.1 All bidders are cautioned to allow ample time for transmittal of bids. Bidders
are solely responsible for delivery to and receipt by the Owner of bids at the
place stated in the advertisement for Bids. Bids received after the specified time
or at other than the specified location will not be accepted or recognized. The
time of receipt will determine the acceptability of mailed bids, regardless of
postmark.

8.2 Any bid may be withdrawn by the bidder or his duly authorized
representative by written notice received by the Owner at the address for receipt
of bids specified in the Advertisement for Bids prior to the time scheduled for the
opening of such bids or authorized postponement thereof. No bid may be
withdrawn for sixty (60) days, Saturdays, Sundays and legal holidays excluded,
after the opening of general bids. No telephone or telegraphic bid, change in bid
or withdrawal of bid will be received or recognized. A bid may be amended or
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modified only by withdrawing the bid and resubmitting another bid prior to the
time for the opening of bids.

8.3 Bids will be opened and read publicly at the place and time stated in the
Advertisement for Bids or the authorized postponement thereof. Bidders or their
authorized representatives are invited to be present.

SECTION 9 - BID DEPOSIT

9.1 Each bid must be accompanied by a bid deposit in the form of a bid bond, or
a certified check on, or a treasurer's or cashier check issued by, a responsible
bank or trust company, payable to the City of Worcester. A bid bond shall be

a) in form satisfactory to the Owner substantially conforming to the
sample contained in the Contract Documents,

b) with a surety company qualified to do business (licensed) in the
Commonwealth of Massachusetts and satisfactory to the Owner,
and

c) conditioned upon the faithful performance by the principal of the
agreements contained in the bid. The bid deposit shall be in the
amount of 5% of the value of the bid.

SECTION 10 - REJECTION OF BIDS

10.1 The Owner shall reject every general bid which is not accompanied by the
required bid deposit, or which otherwise does not conform to the statutory
requirements or the bid documents.

10.2 The Owner reserves the right to reject any and all general bids which
contains erasures, alterations, additions, errors or irregularities of any kind, or
which contains proposed prices for any class or item of work which are, in the
judgment of the Owner, substantially less or more than the actual cost to
complete the work; provided, however, that the Owner reserves the right to
waive any and all informalities as to form. Matters as to substance shall not be
waived.

SECTION 11 - AWARD OF CONTRACT

11.1 The general contract will be awarded to the lowest responsible and eligible
general bidder complying with the conditions and requirements provided in these
Instructions, the bid forms and the other bid documents.

11.2 Award of the contract will be made within thirty (30) days, Saturdays,
Sundays and legal holidays excluded, after (i) the opening of the bids or (ii) the
receipt by the Owner of any approvals necessary from federal or state agencies
in connection with the project, whichever is later.
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11.3 The successful bidder will be notified in writing, by mail or otherwise, that
his bid has been accepted and that he has been awarded the contract. The
successful bidder shall execute the contract and furnish the required bonds, at
the offices of the Owner within five (5) days, Saturdays, Sundays and legal
holidays excluded, after presentation of the contract to him or notice to him that
the contract is ready for execution.

11.4 If the bidder selected as the general contractor fails to perform his
agreement to execute the contract in accordance with the terms of his bid and
furnish a performance bond and also a labor and materials payment bond as
stated in his bid, the award will be made to the next lowest responsible and
eligible general bidder.

SECTION 12 - CERTIFICATES AND DOCUMENTS TO BE FURNISHED UPON
EXECUTION OF THE CONTRACT

12.1 Pursuant to Sections 49A of Chapter 62C of the Massachusetts General
Laws the contractor must certify that it has complied with all laws of the
Commonwealth of Massachusetts relating to taxes. A form of certificate for this
purpose is included in the Contract Documents.

12.2 Prior to commencement of work, the contractor must furnish to the Owner
certificates evidencing required insurance coverage in accordance with the
provisions of the insurance requirements contained in the Supplementary
Conditions of the Contract.

12.3 The affidavit of compliance with certain laws of the Commonwealth relating
to corporations, and evidence of corporate authority with respect to execution of
the contract documents on behalf of the contractor, on the form contained in the
bidding documents, must be furnished by the contractor to the Owner at the time
of execution of the contract.

12.4 A performance bond and a labor and materials payment bond, each in the
amount of the contract sum, must be furnished by the general contractor as
stated in the bid form. Such bonds must be on the forms contained in the bid
documents and must be executed and delivered to the Owner at the time of
execution of the contract. Each attorney-in-fact who executes such a bond on
behalf of the surety must affix thereto a certified and current copy of his power of
attorney.

SECTION 13 - MINORITY/WOMEN BUSINESS ENTERPRISE PROGRAM
13.1 The Owner has established goals for the participation of minority and

women contractors and subcontractors on all City projects. In furtherance
thereof, the City of Worcester's Supplemental Equal Employment
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Opportunity Anti-Discrimination and Affirmative Action Program is included
in the Bidding Documents, and all bidders shall comply with the
requirements set forth therein.

ARTICLE 102:
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION

SECTION 1
GENERAL PROVISIONS

1.1 DEFINITIONS
1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Owner-Contractor Agreement, the
Conditions of the Contract (General, Supplementary and other Conditions),
Performance Bond, Payment Bond, Vote of Corporation, Information to Bidders,
Bid Proposal, the Drawings, the Specifications, and all Addenda issued prior to
and all Modifications issued after execution of the Contract. A Modification is (1)
a written amendment to the Contract signed by both parties, (2) a Change Order,
(3) a written interpretation issued by the Contracting Officer pursuant to
Subparagraph 2.2.3, or (4) a written order for a minor change in the Work issued
by the Contracting Officer pursuant to Paragraph 12.3. The Contract Documents
do not include Bidding Documents such as, sample forms, or portions of
Addenda relating to any of these, or any other documents, unless specifically
enumerated in the Owner-Contractor Agreement. The Drawings of this Contract
shall be as listed on the cover sheet of the Drawings, as applicable. The
Specifications of this Contract shall be listed on the Index to the Technical
Specifications. In the event of any conflict among the Contract Documents, the
Documents shall be construed according to the following priorities: Highest
Priority - Modifications, Second Priority-Agreement, Third Priority - Addenda-later
date to take precedence, Fourth Priority - Special Requirements, Fifth Priority -
Special Conditions, Sixth Priority - Supplementary General Conditions, Seventh
Priority - General Conditions, Eighth Priority - Specifications, Ninth Priority -
Drawings.

1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. This Contract
represents the entire and integrated agreement between the parties hereto and
supersedes all prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification as
defined in Subparagraph 1.1.1. These General Conditions, wherever applicable,
shall be construed consistent with, and terms of the Owner-Contractor
Agreement, provided further however, that the terms of such Agreement shall
take precedence, as provided in Subparagraph 1.1.1. Except for the special
agreements in Paragraph 4.18, nothing contained in the Contract Documents
shall be construed to create any contractual relationship of any kind between the

FORM - 30, 39M (Construction)-12-07 Page 14 of 108



Architect and the Contractor. Nothing contained in the Contract Documents shall
create any contractual relationship between the Owner or the Architect and any
Subcontractor or Sub-subcontractor.

1.1.3 THE WORK

The Work comprises the completed construction required by the Contract
Documents and includes all labor necessary to produce such construction, and
all materials and equipment incorporated or to be incorporated in such
construction.

1.1.4 THE PROJECT

The Project is the total construction of which the Work performed under the
Contract Documents may be the whole or a part.

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 The Contract Documents shall be signed in not less than duplicate by the
Owner and the Contractor.

1.2.2 By executing the Contract, the Contractor represents that he has visited
the site, familiarized himself with the local conditions under which the Work is to
be performed, and correlated his observations with the requirements of the
Contract Documents.

1.2.3 The intent of the Contract Documents is to include all items necessary for
the proper execution and completion of the Work. The Contract Documents are
complementary, and what is required by any one shall be as binding as if
required by all. Work not covered in the Contract Documents will not be required
unless it is consistent therewith and is reasonably inferable therefrom as being
necessary to produce the intended results. Words and abbreviations which have
well-known technical or trade meanings are used in the Contract Documents in
accordance with such recognized meanings. All work mentioned or indicated in
the Contract Documents shall be performed by the Contractor as part of this
Contract unless it is specifically indicated in the Contract Documents that such
work is to be done by others. Should the drawings or the Specifications disagree
in themselves or with each other, the Contractor shall provide the better quality
or greater quantity of work and/or materials unless otherwise directed by written
addendum to the Contract.

1.2.4 The organization of the Specifications into divisions, sections and articles,
and the arrangement of Drawings shall not control the Contractor in dividing the
Work among Subcontractors or in establishing the extent of Work to be
performed by any trade. The Contractor and all Subcontractors shall refer to all
of the Drawings, including those showing primarily the work of the mechanical,
electrical and other specialized trades, and to all of the Sections of the
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Specifications, and shall perform all work reasonably inferable therefrom as
being necessary to produce the indicated results.

1.2.5 All indications or notations which apply to one of a number of similar
situations, materials or processes shall be deemed to apply to all such situations,
materials or processes wherever they appear in the Work, except where a
contrary result is clearly indicated by the Contract Documents.

1.2.6 Where codes, standards, requirements and publications of public and
private bodies are referred to in the Specifications, references shall be
understood to be to the latest revision prior to the date of receiving bids, except
where otherwise indicated.

1.2.7 Where no explicit quality or standards for materials or workmanship are
established for work, such work is to be of good quality for the intended use and
consistent with the quality of the surrounding work and of the construction of the
Project generally.

1.2.8 All manufactured articles, materials, and equipment shall be applied,
installed, connected, erected, used, cleaned, and conditioned in accordance with
the manufacturer's written or printed directions and instructions unless otherwise
indicated in the Contract Documents.

1.2.9 Any test boring or soil test information included with the Contract
Documents or otherwise made accessible to the Contractor was obtained by the
Owner or Architect for use by the Architect in the design. The Owner and
Architect do not hold out such information to the Contractor as an accurate or
approximate indication of subsurface conditions, and no claim for extra cost or
extension of time resulting from a reliance by the Contractor on such information
shall be allowed except as provided in M.G.L. c. 30, section 39N.

1.3 OWNERSHIP AND USE OF DOCUMENTS

1.3.1 All Drawings and Specifications furnished by the Architect, and all copies
thereof and the copyright therein, are the property of the Architect or the Owner.
They are to be used only with respect to this Project and are not to be used on
any other project. With the exception of one contract set for each party to the
Contract, such documents are to be returned or suitably accounted for to the
Architect on request at the completion of the Work. Submission or distribution to
meet official regulatory requirements or for other purposes in connection with the
Project is not to be construed as publication in derogation of the Architect's or
Owner's common law copyright or other reserved rights.

SECTION 2

ARCHITECT
2.1 DEFINITION
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2.1.1 The term Architect refers to either, (a) a professionally licensed architect,
engineer, or landscape architect, hired or used by the City, or in the absence of
thereof, (b) the Contracting Officer identified in the Instruction to Bidders. The
Architect is referred to throughout the Contract Documents as if singular in
number and masculine in gender.

2.2 ADMINISTRATION OF THE CONTRACT

2.2.1 The Architect will provide administration of the Contract as herein
described and pursuant to the terms of the contract between the Architect and
the Owner.

2.2.2 The Architect will be the Owner's representative during construction and
until final payment is due. The Architect will advise and consult with the Owner.
The Owner's instructions to the Contractor shall be forwarded through the
Architect. The Architect will have the authority to act on behalf of the Owner only
to the extent provided in the Contract Documents and the Design Services
Agreement between the two, unless otherwise modified by written instrument in
accordance with Subparagraph 2.2.17.

2.2.3 The Architect will visit the site at intervals appropriate to the stage of
construction to familiarize himself generally with the progress and quality of the
Work and to determine in general if the Work is proceeding in accordance with
the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of
the Work. On the basis of his on-site observations as an architect, he will keep
the Owner informed of the progress of the Work, and will endeavor to guard the
Owner against defects and deficiencies in the Work of the Contractor.

2.2.4 The Architect will not be responsible for and will not have control or charge
of construction means, methods, techniques, sequences or procedures, or for
safety precautions and programs in connection with the Work, and he will not be
responsible for the Contractor's failure to carry out the Work in accordance with
the Contract Documents. The Architect will not be responsible for or have control
or charge over the acts or omissions of the Contractor, Subcontractors, or any of
their agents or employees, or any other persons performing any of the Work.

2.2.5 The Architect shall at all times have access to the Work wherever it is in
preparation and progress. The Contractor shall provide facilities for such access
so the Architect may perform his functions under the Contract Documents.

2.2.6 Based on the Architect's observations and an evaluation of the
Contractor's Applications for Payment, the Architect will determine the amounts
owing to the Contractor and will certify Certificates for Payment in such amounts,
as provided in Paragraph 9.4.
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2.2.7 The Architect will be the interpreter of the requirements of the Contract
Documents and the judge of the performance thereunder by both the Owner and
Contractor.

2.2.8 The Architect will render interpretations necessary for the proper execution
or progress of the Work, with reasonable promptness and in accordance with
M.G.L. c. 30, section 39P, or any lesser time limit agreed upon. Either party to
the Contract may make written request to the Architect for such interpretations.

2.2.9 Claims, disputes and other matters in question between the Contractor
and the Owner relating to the execution of progress of the Work or the
interpretation of the Contract Documents shall be referred initially to the Architect
for decision, which he will render in writing within a reasonable time.

2.2.10 All interpretations and decisions of the Architect shall be consistent with
the intent of and reasonably inferable from the Contract Documents and will be
in writing or in the form of drawings. In his capacity as interpreter and judge, he
will endeavor to secure faithful performance by both the Owner and the
Contractor, will not show patrtiality to either, and will not be liable for the result of
any interpretation or decision rendered in good faith, and in the absence of
negligence, in such capacity.

2.2.11 The Architect's decisions in matters relating to artistic effect will be final if
consistent with the intent of the Contract Documents.

2.2.12 The Architect will have authority to reject Work that does not conform to
the Contract Documents. Whenever, in his opinion, he considers it necessary or
advisable for the implementation of the intent of the Contract Documents, he will
have authority to require special inspection or testing of the Work in accordance
with Subparagraph 7.7.2, whether or not such Work be then fabricated, installed
or completed. However, neither the Architect's authority to act under this
Subparagraph 2.2.12 nor any decision made by him in good faith either to
exercise or not to exercise such authority, shall give rise to any duty or
responsibility of the Architect to the Contractor, any Subcontractor, any of their
agents or employees, or any other person performing any of the Work.

2.2.13 The Architect will review and approve or take other appropriate action
upon Contractor's submittals such as Shop Drawings, Product Data and
Samples, but only for conformance with the design concept of the Work and with
the information given in the Contract Documents. Such action shall be taken with
reasonable promptness so as to cause no delay. The Architect's approval of a
special item shall not indicate approval of an assembly of which the item is a
component.

2.2.14 The Architect will prepare Change Orders in accordance with Article 12,

and will have authority to order minor changes in the Work as provided in
Subparagraph 12.3.1.
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2.2.15 The Architect will conduct inspections to determine the dates of
Substantial Completion and final completion, will receive and forward to the
Owner for the Owner's review written warranties and related documents required
by the Contract and assembled by the Contractor, and will issue a final
Certificate of Payment upon compliance with the requirements of Paragraph 9.9.

2.2.16 If the Owner and Architect agree, the Architect will provide one or more
Project Representatives to assist the Architect in carrying out his responsibilities
at the site. The duties, responsibilities and limitations of authority of any such
Project Representative shall be as set forth in an exhibit to be incorporated in the
Contract Documents.

2.2.17 The duties, responsibilities, and limitations of authority of the Architect as
the Owner's representative during construction, as set forth in the Contract
Documents and the contract between the two, will not be modified or extended
without consent of the Owner and the Architect.

2.2.18 In case of the termination of the employment of the Architect, the Owner
shall appoint an architect against whom the Contractor makes no reasonable
objection whose status under the Contract Documents shall be the same as that
of the former architect.

SECTION 3
OWNER

3.1 DEFINITION
3.1.1 The term Owner means the city of Worcester.
INFORMATION AND SERVICES REQUIRED OF THE OWNER

3.2.1 The Owner shall, at the time of execution of the Owner-Contractor
Agreement, furnish the certification of adequate appropriation pursuant to M. G.
L. Chapter 44, section 31C of the General Laws.

3.2.2 The Owner shall furnish existing surveys, if any, describing the physical
characteristics, legal limitations and utility locations for the site of the Project,
and a legal description of the site.

3.2.3 Except as provided in Subparagraph 4.7.1, the Owner shall secure and
pay for necessary approvals, easements, assessments and charges required for
the construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

3.2.4 Information or services under the Owner's control shall be furnished by the

Owner with reasonable promptness after receipt from the Contractor of a written
request for such information or services.
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3.2.5 Unless otherwise provided in the Contract Documents, the
Contractor will be furnished, free of charge, three (3) copies of Drawings and
Specifications reasonably necessary for the execution of the Work.

3.2.6 The Owner shall forward all instructions to the Contractor through the
Architect.

3.2.7 The foregoing are in addition to other duties and responsibilities of the
Owner enumerated herein and especially those in respect to Work by Owner or
by Separate Contractors, Payments and Completion, and Insurance in Articles 6,
9 and 11 respectively.

3.3 OWNER'S RIGHT TO STOP THE WORK

3.3.1 If the Contractor fails to correct defective Work as required by

Paragraph 13.2 or persistently fails to carry out the Work in accordance with the
Contract Documents, the Owner, by a written order signed personally or by an
agent specifically so empowered by the Owner in writing, may order the
Contractor to stop the Work, or any portion thereof, until the cause for such order
has been eliminated; however, this right of the Owner to stop the Work shall not
give rise to any duty on the part of the Owner to exercise this right for the benefit
of the Contractor or any other person or entity, except to the extent required by
Subparagraph 6.1.3.

3.4 OWNER'S RIGHT TO CARRY OUT THE WORK

3.4.1 If the Contractor defaults or neglects to carry out the Work in accordance
with the Contract Documents and fails within seven days after receipt of written
notice from the Owner to commence and continue correction of such default or
neglect with diligence and promptness, the Owner may, without prejudice to any
other remedy he may have, make good such deficiencies. In such case an
appropriate Change Order shall be issued deducting from the payments then or
thereafter due the Contractor the cost of correcting such deficiencies, including
compensation for the Architect's additional services made necessary by such
default, neglect or failure. Such action by the Owner and the amount charged to
the Contractor are both subject to prior notice being given to the Architect by the
Owner. If the payments then or thereafter due the Contractor are not sufficient to
cover such amount, the Contractor shall pay the difference to the Owner.

SECTION 4
CONTRACTOR

4.1 DEFINITION
4.1.1 The Contractor is the person or entity identified as such in the Owner-
Contractor Agreement and is referred to throughout the Contract Documents as

if singular in number and masculine in gender. The term Contractor means the
Contractor or his authorized representative.
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4.2 REVIEW OF CONTRACT DOCUMENTS

4.2.1 Before starting the Work, and at frequent intervals during the progress
thereof, the Contractor shall carefully study and compare the Agreement,
Conditions of the Contract, Drawings, Specifications, Addenda and other
Contract Documents and shall at once report to the Architect any error,
inconsistency or omission he may discover. Any necessary change shall be
ordered as provided in Article 12, subject to the requirements of paragraph 1.2
and other provisions of the Contract Documents. If the Contractor proceeds with
the Work without such notice to the Architect, having discovered such errors,
inconsistencies or omissions, or if by reasonably study of the Contract
Documents he could have discovered such, the Contractor shall bear all costs
arising therefrom.

4.2.2 The Contractor shall give the Architect timely notice of any additional
design drawings, specifications, or instructions required to define the Work in
greater detail, or to permit the proper progress of the Work.

4.2.3 The Contractor shall not proceed with any Work not clearly and
consistently defined in detail in the Contract Documents, but shall request
additional drawings or instructions from the Architect as provided in
subparagraph 4.2.2. If the Contractor proceeds with such Work without obtaining
further drawings or instructions, he shall correct Work incorrectly done at his own
expense.

SUPERVISION AND CONSTRUCTION PROCEDURES

4.3.1 The Contractor shall supervise and direct the Work, using his best skill
and attention. He shall be solely responsible for all construction means,
methods, techniques, sequences and procedures and for coordinating all
portions of the Work under the Contract.

4.3.2 The Contractor shall be responsible to the Owner for the acts and
omissions of his employees, Subcontractors and their agents and employees,
and other persons performing any of the Work under a contract with the
Contractor.

4.3.3 The Contractor shall not be relieved from his obligations to perform the
Work in accordance with the Contract Documents either by the activities or
duties of the Architect in his administration of the Contract, or by inspections,
tests or approvals required or performed under Paragraph 7.7 by persons other
than the Contractor.

4.3.4 Where the Contract Documents refer to particular construction means,
methods, techniques, sequences or procedures or indicate or imply that such are
to be used in the Work, such mention is intended only to indicate that the
operations of the Contractor shall be as to produce at least the quality of work
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implied by the operations described, but the actual determination of whether or
not the described operations may be safely and suitably employed on the Work
shall be the responsibility of the Contractor, who shall notify the Architect in
writing of the actual means, methods, techniques, sequences or procedures
which will be employed on the Work, if these differ from those mentioned in the
Contract Documents. All loss, damage, or liability, or cost of correcting defective
work arising from the employment of any construction means, methods,
techniques, sequences or procedures shall be borne by the Contractor,
notwithstanding that such construction means, methods, techniques, sequences
or procedures are referred to, indicated or implied by the Contract Documents,
unless the Contractor has given timely notice to the Architect in writing that such
means, methods, techniques, sequences or procedures are not safe or suitable,
and the Contractor has then been instructed in writing by the Owner to proceed
at the Owner's risk.

4.4 LABOR AND MATERIALS

4.4.1 Unless otherwise provided in the Contract Documents, the Contractor
shall provide and pay for all labor, materials, equipment, tools, construction
equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for the proper execution and completion of the
Work, whether temporary or permanent and whether or not incorporated or to be
incorporated in the Work. The word 'provide' shall mean furnish and install
complete, including connections, unless otherwise specified.

4.4.2 The Contractor shall at all times enforce strict discipline and good order

among his employees and shall not employ on the Work any unfit person or
anyone not skilled in the task assigned to him.
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4.5 WARRANTY

4.5.1 The Contractor warrants to the Owner and the Architect that all materials
and equipment furnished under this Contract will be new and of recent
manufacture unless otherwise specified, and that all Work will be of good quality,
free from faults and defects and in conformance with the Contract Documents.
All Work not conforming to these requirements, including substitutions not
properly approved and authorized, may be considered defective.

45.2 The Contractor shall be responsible for determining that all materials
furnished for the Work meet all requirements of the Contract Documents. The
Architect may require the Contractor to produce reasonable evidence that a
material meets such requirements, such as certified reports of past tests by
gualified testing laboratories, reports of studies by qualified experts, or other
evidence which, in the opinion of the Architect, would lead to a reasonable
certainty that any material used, or proposed to be used, in the Work meets the
requirements of the Contract Documents. All such data shall be furnished at the
Contractor's expense. This provision shall not require the Contractor to pay for
periodic testing of different batches of the same material, unless such testing is
specifically required by the Contract Documents to be performed at the
Contractor's expense.

4.5.3 If the Contractor proposed to use a material which, while suitable for the
intended use, deviates in any way from the detailed requirements of the Contract
Documents, he shall inform the Architect in writing of the nature of such
deviations at the time the material is submitted for approval, and shall request
written approval of the deviation from the requirements of the Contract
Documents.

4.5.4 In requesting approval of the deviations or substitutions, the Contractor
shall provide, upon request, evidence leading to a reasonable certainty that the
proposed substitution or deviation will provide a quality of result at least equal to
that otherwise attainable. If, in the opinion of the Architect, the evidence
presented by the Contractor does not provide a sufficient basis for such
reasonable certainty, the Architect may reject such substitution or deviation
without further investigation.

4.5.5 The Contract Documents are intended to produce a completed project of
consistent character and quality of design. All components of the project have
been selected to have a coordinated design in relation to the overall appearance.
The Architect shall judge the design and appearance of proposed substitutes on
the basis of their suitability in relation to the overall design of the project, as well
as for their intrinsic merits. The Architect will not approve as equal to materials
specified proposed substitutes which, in his opinion, would be out of character,
obtrusive, or otherwise inconsistent with the character or quality of design of the
project. In order to permit coordinated design of color and finishes the
Contractor shall, if required by the Architect, furnish the substituted material in
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any color, finish, texture, or pattern that would have been available from the
manufacturer originally specified, at no additional cost to the Owner.

4.5.6 Any additional cost, or any loss or damage arising from the substitution of
any material or any method for those originally specified shall be borne by the
Contractor, notwithstanding approval or acceptance of such substitution by the
Owner or the Architect, unless such substitution was made at the written request
or direction of the Owner.

4.5.7 The warranty provided in this paragraph 4.5 shall be in addition to and not
in limitation of any other warranty required by the Contract Documents or
otherwise prescribed by law.

4.5.8 The Contractor shall procure and deliver to the Architect, no later than the
date claimed by the Contractor as the date of Substantial Completion, all special
warranties required by the Contract Documents. Delivery by the Contractor shall
constitute the Contractor's guarantee to the Owner that the warranty will be
performed in accordance with its terms and conditions.

4.6 TAXES

4.6.1 The Contractor shall pay all sales, consumer, use and other similar taxes
for the Work or portions thereof provided by the Contractor which are legally
enacted at the time bids are received, whether or not yet effective.

4.6.2 IMPORTANT TAX NOTE: This project, being constructed for a political
subdivision of the Commonwealth of Massachusetts, is exempt from certain
taxes. It is therefore required that the Contractor and all Subcontractors
purchasing taxable goods covered by the governing tax codes make known to
suppliers the tax-exempt status of the institution in order that such taxes will not
appear in the Contract Sum. The Owner will provide the necessary evidence and
certificates of its tax exemption upon request of those concerned. The most
applicable taxes concerned are:

a. Federal Excise Taxes as applied to articles which are taxable
under Chapter 12 of the Internal Revenue Code of 1954, as
amended.

b. Commonwealth of Massachusetts Sales tax.
4.7 PERMITS, FEES AND NOTICES
4.7.1 Unless otherwise provided in the Contract Documents, the Contractor
shall secure and pay for the building permit and for all other permits and
governmental fees, licenses and inspections necessary for the proper execution

and completion of the Work which are customarily secured after execution of the
Contract and which are legally required at the time the bids are received.
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4.7.2 The Contractor shall give all notices and comply with all laws, ordinances,
rules, regulations, and lawful orders of any public authority bearing on the
performance of the Work.

4.7.3 It is not the responsibility of the Contractor to make certain the Contract
Documents are in accordance with the applicable laws, statutes, building codes
and regulations. If the Contractor observes that any of the Contract Documents
are at variance therewith in any respect, he shall promptly notify the Architect in
writing, and any necessary changes shall be accomplished by appropriate
Modification.

4.7.4 If the Contractor performs any Work knowing it to be contrary to such
laws, ordinances, rules and regulations, and without such notice to the Architect,
he shall assume full responsibility therefore and shall bear all costs attributable
thereto.

4.8 ALLOWANCES

4.8.1. The Contract shall include in the Contract Sum all allowances stated in
the Contract Documents. Items covered by these allowances shall be supplied
for such amounts and by such persons as the Owner may direct, but the
Contractor will not be required to employ persons against whom he makes a
reasonable objection. Note, however, that the use of such allowances are
prohibited in any contract or work subject to the provisions of M.G.L. c. 149,
section 44A.

4.8.2 Unless otherwise provided in the Contract Documents:

.1 these allowances shall cover the cost to the Contractor, less any applicable
trade discount, of the materials and equipment required by the allowance
delivered at the site, and all applicable taxes;

.2 the Contractor's costs for unloading and handling of the site, labor, installation
costs, overhead, profit and other expenses contemplated for the original
allowance shall be included in the Contract Sum and not in the allowance;

.3 whenever the cost is more than or less than the allowance, the Contract Sum
shall be adjusted accordingly by Change Order, the amount of which will
recognize changes, if any, in handling costs on the site, labor, installation costs,
overhead, profit and other expenses.
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4.9 SUPERINTENDENCE

4.9.1 The Contractor shall employ one (1) competent superintendent who shall
be in attendance at the Project site full time during the progress of the Work until
the date of substantial completion, and for such additional time thereafter as the
Architect may determine to be necessary for the expeditious completion of the
Work. The superintendent shall represent the Contractor and all communications
given to the superintendent shall be as binding as if given to the Contractor.
Important communications shall be confirmed in writing. Other communications
shall be so confirmed on written request in each case.

4.9.2 The Contractor shall retain a competent Registered Professional Engineer
or Registered Land Surveyor, registered in the Commonwealth of
Massachusetts, acceptable to the Architect, who shall establish, where
necessary, the exterior lines and required elevations of all buildings and
structures to be erected on the site and shall establish sufficient lines and grades
for the construction of associated work such as, but not limited to, layout, utilities
and site grading. The Engineer or Land Surveyor shall certify as to the actual
location of the constructed facilities in relation to property lines, building lines,
easements, and other restrictive boundaries and shall establish survey control
points onsite.

4.9.3 The Contractor shall establish the grades, lines, levels, and necessary
layout required by the various subcontractors in laying out their work.

4.9.4 The Contractor shall coordinate and supervise the work performed by
Subcontractors to the end that the work, is carried out without conflict between
trades and so that no trade, at any time, causes delay to the general progress of
the Work. The Contractor and all Subcontractors shall at all times afford each
trade, any separate contractor, or the Owner, every reasonable opportunity for
the installation of work and the storage of materials.

4.10 PROGRESS SCHEDULE

4.10.1 The Contractor shall prepare and submit to the Landscape Architect a
progress schedule as described in subparagraphs 8.2.3 through 8.2.9.

4.11 DOCUMENTS AND SAMPLES AT THE SITE

4.11.1 The Contractor shall maintain at the site for the Owner the record copy of
all Drawings, Specifications, Addenda, Change Orders and other Modifications,
in good order and marked currently to record all changes made during
construction, and approved Shop Drawings, Product Data and Samples. These
shall be available to the Architect and shall be delivered to him for the Owner
upon completion of the Work.
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4.11.2 Refer to Specifications Section entitted CONTRACT CLOSEOUT, for
additional requirements for Record Drawings and Maintenance and Operating
Manuals.

4.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

4.12.1 Shop Drawings are drawings, diagrams, schedules and other data
specially prepared for the Work by the Contractor or any Subcontractor,
manufacturer, supplier or distributor to illustrate some portion of the Work.

4.12.2 Product Data are illustrations, standard schedules, performance charts,
instructions, brochures, diagrams and other information furnished by the
Contractor to illustrate a material, product or system for some portion of the
Work.

4.12.3 Samples are physical examples that illustrate materials, equipment or
workmanship and establish standards by which the Work will be judged.

4.12.4 The Contractor shall review, approve and submit, with reasonable
promptness and in such sequence as to cause no delay in the Work or in the
work of the Owner or any separate contractor, all Shop Drawings, Product Data
and Samples required by the Contract Documents.

4125 By approving and submitting Shop Drawings, Product Data, and,
Samples, the Contractor thereby represents that he has determined and verified
all dimensions, quantities, field dimensions, relations to existing work,
coordination with work to be installed later, coordination with information on
previously accepted Shop Drawings, Product Data, or Samples and verification
of compliance with all the requirements of the Contract Documents. The
accuracy of all such information is the responsibility of the Contractor. In
reviewing Shop Drawings, Product Data, and Samples, the Architect shall be
entitled to rely upon the Contractor's representation that such information is
correct and accurate.

4.12.6 The Contractor shall not be relieved of responsibility for any deviation
from the requirements of the Contract Documents by the Architect's approval of
Shop Drawings, Product Data or Samples under Subparagraph 2.2.14 unless
the Contractor has specifically informed the Architect in writing of such deviation
at the time of submission and the Architect has given written approval to the
specific deviation. The Contractor shall not be relieved from responsibility for
errors or omissions in the Shop Drawings, Product Data or Samples by the
Architect's approval thereof.

4.12.7 The Contractor shall direct specific attention, in writing or on resubmitted
Shop Drawings, Product Data or Samples, to revisions other than those
requested by the Architect on previous submittals. Unless such written notice
has been given, the Architect's approval of a resubmitted Shop Drawing, Product
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Data, or Sample shall not constitute approval of any changes not requested on
the prior submittal.

4.12.8 No portion of the Work requiring submission of a Shop Drawing, Product
Data or Sample shall be commenced until the submittal has been approved by
the Architect as provided in Subparagraph 2.2.14. All such portions of the Work
shall be in accordance with approved submittals.

4.12.9 Refer to Specifications Section entitled, SUBMITTALS, for additional
requirements.

4.13 USE OF SITE

4.13.1 The right of possession of the premises and the improvements made
thereon by the Contractor shall remain at all times in the Owner. The
Contractor's right of entry and use thereof arises solely from the permission
granted by the Owner under the Contract Documents. The Contractor shall
confine his apparatus, the storage of materials and the operations of his
workmen to limits indicated by law, ordinances, the Contract Documents and
permits and/or directions by the Architect and shall not unreasonably encumber
the premises with his materials.

4.14 CUTTING AND PATCHING WORK

4.14.1 The Contractor shall be responsible for all cutting, fitting or patching that
may be required to complete the Work or to make its several parts fit together

properly.

4.14.2 The Contractor shall not damage or endanger any portion of the Work or
the work of the Owner or any separate contractors by cutting, patching or
otherwise altering any work, or by excavation. The Contractor shall not cut or
otherwise alter the work of the Owner or any separate contractor except with the
written consent of the Owner and such separate contractor. The Contractor shall
not unreasonably withhold from the Owner or any separate contractor his
consent to cutting or otherwise altering the Work.

4.15 CLEANING UP

4.15.1 The Contractor at all times shall keep the premises free from
accumulation of waste materials or rubbish caused by his operations. At the
completion of the Work he shall remove all his waste materials and rubbish form
and about the Project as well as all his tools, construction equipment, machinery
and surplus materials. Immediately prior to the Architect's inspection for
Substantial Completion, the Contractor shall completely clean the premises.
Concrete and ceramic surfaces shall be cleaned and washed. Resilient
coverings shall be cleaned, waxed and buffed. Woodwork shall be dusted and
cleaned. Sash, fixtures, and equipment shall be thoroughly cleaned. Stains,
spots, dust, marks and smears shall be removed from all surfaces. Hardware
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and all metal surfaces shall be cleaned and polished. Glass and plastic surfaces
shall be thoroughly cleaned by professional window cleaners. All damaged,
broken or scratched glass or plastic shall be replaced by the Contractor at this
expense.

4.15.2 If the Contractor fails to clean up at the completion of the Work, the
Owner may do so as provided in Paragraph 3.4 and the cost thereof shall be
charged to the Contractor.

4.15.3 Refer to Specifications Section entitled, PROJECT CLOSEOUT, for
additional requirements.

4.16 COMMUNICATIONS

4.16.1 The Contractor shall forward all communications to the Owner through
the Architect.

4.17 ROYALTIES AND PATENTS

4.17.1 The Contractor shall pay all royalties and license fees. He shall defend
all suits or claims for infringement of any patent rights and shall save the Owner
harmless from loss on account thereof, except that the Architect shall be
responsible for all such loss when a particular design, process or the product of
a particular manufacturer or manufacturers is specified, but if the Contractor has
reason to believe that the design, process or product specified is an infringement
of a patent, he shall be responsible for such loss unless he promptly gives such
information to the Architect.

4.18 INDEMNIFICATION

4.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and
hold harmless the Architect and its agents and employees from and against all
claims, damages, losses and expenses, including but not limited to attorney's
fees, arising out of or resulting from the performance of the Work, provided that
any such claim, damage, loss or expense (1) is attributable to bodily injury,
sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself) including the loss of use resulting therefrom and (2) is
caused in whole or in part by any negligent act or omission of the Contractor,
any Subcontractor, anyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, regardless of whether or not it
Is caused in part by a party indemnified hereunder. Such obligation shall not be
construed to negate, abridge, or otherwise reduce any other right or obligation of
indemnity which would otherwise exist as to any party or person described in this
Paragraph 4.18.

4.18.2 In any and all claims against the Architect or any of his agents or
employees, by any employee of the Contractor, any Subcontractor, anyone
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directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, the indemnification obligation under this Paragraph 4.18
shall not be limited in any way by any limitation on the amount or type of
damages, compensation or benefits payable by or for the Contractor or any
Subcontractor under workers' or workmen's compensation acts, disability benefit
acts or other employee benefit acts.

4.18.3 The obligations of the Contractor under this Paragraph 4.18 shall not
extend to the liability of the Architect, his agents or employees, arising out of (1)
the preparation or approval of maps, drawings, opinions, reports, surveys,
change orders, designs or specifications, or (2) the giving of or the failure to give
directions or instructions by the Architect, his agents or employees provided,
such giving or failure to give is the primary cause of the injury or damage.

SECTION 5
SUBCONTRACTORS

5.1 DEFINITION

5.1.1 A Subcontractor is a person or entity who has a direct contract with the
Contractor to perform any of the Work at the site and as further defined by
M.G.L. c. 30, section 39F(3). The term Subcontractor is referred to throughout
the Contract Documents as if singular in number and masculine in gender and
means a Subcontractor or his authorized representative. The term Subcontractor
does not include any separate contractor or his subcontractors.

5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect
contact with a Subcontractor to perform any of the Work at the site. The term
Sub-subcontractor is referred to throughout the Contract Documents as if
singular in number and masculine in gender and means a Sub-subcontractor or
an authorized representative thereof.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR
PORTIONS OF THE WORK

5.2.1 Unless otherwise required by the Contract Documents or the Bidding
Documents, the Contractor, as soon as practicable after the award of the
Contract, shall furnish to the Owner and the Architect, in writing, the names of
the persons or entities (including those who are to furnish materials or equipment
fabricated to a special design) proposed for each of the principal portions of the
Work. The Architect will promptly reply to the Contractor in writing stating
whether or not the Owner or the Architect, after due investigation, has
reasonable objection to any such proposed person or entity. Failure of the
Owner or Architect to reply promptly shall constitute notice of no reasonable
objection.

5.2.2 The Contractor shall not contract with any such proposed person or entity
to which the Owner or the Architect has made reasonable objection under the
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provisions of Subparagraph 5.2.1. The Contractor shall not be required to
contract with anyone to whom he has a reasonable objection.

5.2.3 If the Owner or the Architect has reasonable objection to any such
proposed person or entity, the Contractor shall submit a substitute to whom the
Owner or the Architect has no reasonable objection, and the Contract Sum shall
be increased or decreased by the difference in cost occasioned by such
substitution and an appropriate Change Order shall be issued; however no
increase in the Contract Sum shall be allowed for any such substitution unless
the Contractor has acted promptly and responsively in submitting names as
required by Subparagraph 5.2.1

5.2.4 The Contractor shall make no substitution for any Subcontractor, person
or entity previously selected if the Owner or Architect makes reasonable
objection to such substitution.

5.3 SUBCONTRACTUAL RELATIONS

5.3.1 By an appropriate agreement, written where legally required for validity,
the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by the terms of
the Contract Documents, and to assume to the Contractor all the obligations and
responsibilities which the Contractor, by these Documents, assumes toward the
Owner and the Architect. Said agreement shall preserve and protect the rights of
the Owner and the Architect under the Contract Documents with respect to the
Work to be performed by the Subcontractor so that the subcontracting thereof
will not prejudice such rights, and shall allow to the Subcontractor, unless
specifically provided otherwise in the Contractor-Subcontractor agreement, the
benefit of all rights, remedies and redress against the Contractor that the
Contractor, by these Documents, has against the Owner. Where appropriate, the
Contractor shall require each Subcontractor to enter into similar agreements with
his Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the Subcontract, copies of the Contract
Documents to which the Subcontractor will be bound by this Paragraph 5.3, and
identify to the Subcontractor any terms and conditions of the proposed
Subcontract which may be at variance with the Contract Documents. Each
Subcontractor shall similarly make copies of such Documents available to his
Sub-subcontractors.
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SECTION 6
WORK BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE
CONTRACTS

6.1.1 The Owner reserves the right to perform work related to the Project with
his own forces, and to award separate contracts in connection with other
portions of the Project or other work on the site under these or similar Conditions
of the Contract. If the Contractor claims that delay or additional cost is involved
because of such action by the Owner, he shall make such claim as provided
elsewhere in the Contract Documents.

6.1.2 When separate contracts are awarded for different portions of the Project
or other work on the site, the term Contractor in the Contract Documents in each
case shall mean the Contractor who executes each separate Owner-Contractor
Agreement.

6.1.3 The Owner will provide for the coordination of the work of his own forces
and of each separate contractor with the Work of the Contractor, who shall
cooperate therewith as provided in Paragraph 6.2.

6.1.4 The Contractor shall permit the Owner to place and install as much
equipment during the progress of the work as is possible before the completion
of the various parts of the work, and agrees that such placing and the installation
of equipment shall not in any way evidence the completion of the work or any
portion of it, nor shall it signify the Owner's completion of the work or any portion
thereof.

6.2 MUTUAL RESPONSIBILITY

6.2.1 The Contractor shall afford the Owner and separate contractors
reasonable opportunity for the introduction and storage of their materials and
equipment and the execution of their work, and shall connect and coordinate his
Work with theirs as required by the Contract Documents.

6.2.2 If any part of the Contractor's Work depends for proper execution or
results upon the work of the Owner or any separate contractor, the Contractor
shall, prior to proceeding with the Work, promptly report to the Architect any
apparent discrepancies or defects in such other work that render it unsuitable for
such proper execution and results. Failure of the Contractor so to report shall
constitute an acceptance of the Owner's or separate contractors' work as fit and
proper to receive his Work, except as to defects which may subsequently
become apparent in such work by others.

6.2.3 Any costs caused by defective or ill-timed work shall be borne by the party
responsible therefor.
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6.2.4 Should the Contractor wrongfully cause damage to the work or property of
the Owner, or to other work on the site, the Contractor shall promptly remedy
such damages as provided in Subparagraph 10.2.5.

6.2.5 Should the Contractor wrongfully cause damage to the work or property of
any separate contractor, the Contractor shall upon due notice promptly attempt
to settle with such other contractor by agreement, or otherwise to resolve the
dispute. If such separate contractor sues the Owner on account of any damage
alleged to have been caused by the Contractor, the Owner shall notify the
Contractor.

6.3 OWNER'S RIGHT TO CLEAN UP

6.3.1 If a dispute arises between the Contractor and separate contractors as to
their responsibility for cleaning up as required by Paragraph 4.15, the Owner
may clean up and charge the cost thereof to the contractors responsible therefor
as the Architect shall determine to be just.

SECTION 7
MISCELLANEOUS PROVISIONS

7.1 GOVERNING LAW

7.1.1 The Contract shall be governed by the law of the Commonwealth of
Massachusetts.

7.2 SUCCESSORS AND ASSIGNS

7.2.1 The Owner and the Contractor each binds himself, his partners,
successors, assigns and legal representatives to the other party hereto and to
the partners, successors, assigns and legal representatives of such other party
with respect to all covenants, agreements, and obligations contained in the
Contract Documents. Neither party to the Contract shall assign the Contract or
sublet it as a whole without the written consent of the other, nor shall the
Contractor assign any moneys due or to become due to him hereunder, without
the previous written consent of the Owner.

7.2.2 If, after making final payment, the Owner conveys to a third party any
building or other improvement constructed under the Contract, any rights with
respect to the property so conveyed which the Owner may have against the
Contractor under Article 13 or by virtue of claims which, under the terms of
subparagraph 9.9.4, are reserved to the Owner after the making and acceptance
of final payment, shall automatically transfer to such third party.

7.3 WRITTEN NOTICE
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7.3.1 Written notice shall be deemed to have been duly served if delivered in
person to an authorized representative of the person or entity for whom it was
intended, or if delivered at or sent by registered or certified mail or by telegraph
to the address of such person or entity set forth in the Agreement or in a
subsequent written notice.

7.4 CONSENT OR WAIVER

7.4.1 No consent or waiver, express or implied, by the Owner or the Architect to,
or of, any breach of any covenant, condition or duty of the Contractor shall be
construed as a consent to or waiver of any other breach of the same or any other
covenant, condition or duty.

7.5 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

7.5.1 The Owner shall have the right to require the Contractor to furnish bonds
covering the faithful performance of the Contract and the payment of all
obligations arising thereunder if and as required in the Bidding Documents or in
the Contract Documents.

7.6 RIGHTS AND REMEDIES

7.6.1 The duties and obligations imposed by the Contract Documents and the
rights and remedies available thereunder shall be in addition to and not a
limitation of any duties, obligations, rights and remedies otherwise imposed or
available by law.

7.7 TESTS

7.7.1 If the Contract Documents, laws, ordinances, rules, regulations or orders
of any public authority having jurisdiction require any portion of the Work to be
inspected, tested or approved, the Contractor shall give the Architect timely
notice of its readiness so the Architect may observe such inspection, testing or
approval. The Contractor shall bear all costs of such inspections, tests or
approvals conducted by public authorities. Unless otherwise provided, the Owner
shall bear all costs of other inspections, tests or approvals.

7.7.2 If the Architect determines that any Work requires special inspection,
testing, or approval which Subparagraph 7.7.1 does not include, he will, upon
written authorization from the Owner, instruct the Contractor to order such
special inspection, testing or approval, and the Contractor shall give notice as
provided in Subparagraph 7.7.1. If such special inspection or testing reveals a
failure of the Work to comply with the requirements of the Contract Documents,
the Contractor shall bear all costs thereof, including compensation for the
Architect's additional services made necessary by such failure, otherwise the
Owner shall bear such costs, and an appropriate Change Order shall be issued.
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7.7.3 The Contractor shall obtain and deliver promptly to the Architect any
occupancy permit or any certificates of final inspection of any part of his work or
operating permits for any mechanical apparatus, such as elevators, escalators,
boilers, air compressors, etc., which may be required by law to permit full use
and occupancy of the premises by the Owner. Receipt of such permits or
certificates by the Architect shall be a condition precedent to Substantial
Completion of the Work.

SECTION 8
TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted
in the Contract Documents for Substantial Completion of the Work as defined in
Subparagraph 8.1.3, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a notice
to proceed. If there is no notice to proceed, it shall be the date of the Owner-
Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Substantial Completion of the Work or designated portion
thereof is the Date certified by the Architect when construction is sufficiently
complete, in accordance with the Contract Documents, so the Owner can occupy
or utilize the Work or designated portion thereof for the use for which it is
intended and only minor items which can be corrected or completed without
substantial interference with the Owner's use of the Work remain to be corrected
or completed.

8.1.4 The term day as used in the Contract Documents shall mean calendar day
unless otherwise specifically designated.

8.1.5 The term "working day" shall mean any calendar day except Saturdays,
Sundays, and legal holidays at the place of the project.

8.2 PROGRESS AND COMPLETION

8.2.1 All time limits stated in the Contract Documents are of the essence of the
Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as
defined in Subparagraph 8.1.2. He shall carry the Work forward expeditiously
with adequate forces and shall achieve Substantial Completion within the
Contract Time.

8.2.3 Within two weeks after award of the Contract, the Contractor shall submit

to the Architect a Progress Schedule showing for each class of work included in
the Schedule of Values, the percentage completion to be obtained and the total
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dollar value of work to be completed as of the first of each month until
Substantial Completion. All calculations shall be on the basis of work in place,
but not including the value of materials delivered but not in place.

8.2.4 The Progress Schedule shall be based on an orderly progression of the
Work, allowing adequate time for each operation, and leading to a reasonable
certainty of Substantial Completion by the date established in the Agreement.
The Progress Schedule will be reviewed by the Architect for compliance with the
requirements of this article and will be accepted by him or returned to the
Contractor for revision and re-submittal. Unless specifically required by law, no
payment under this Contract shall be due until the Progress Schedule has been
approved by the Architect.

8.2.5 If in any Application for Payment the total value of the completed Work in
place, as certified by the Architect, is less than 90% of the total value of the Work
in place estimated in the Progress Schedule, the Owner may, at his option,
require the Contractor to accelerate the progress of the work without cost to the
Owner by increasing the work force or hours of work, or by other reasonable
means approved by the Architect.

8.2.6 If each of three successive applications, as certified by the Architect,
indicate that the actual work completed is less than 90% of the values estimated
in the Progress Schedule to be completed by the respective dates, the Owner
may at his option, treat the Contractor's delinquency as a default justifying the
Owner to initiate a termination of the Contract.

8.2.7 If the Architect has determined that the Contractor should be permitted to
extend the time for completion, as provided in paragraph 8.3, the calendar dates
in the Progress Schedule shall be adjusted accordingly to retain their same
relationship to the adjusted date of Substantial Completion, and the dollar value
of work to be completed as of the first of each month shall be adjusted pro-rata.

8.2.8 If the Contractor fails to submit any Application for Payment in any month,
the Architect shall, for the purpose of this evaluation of progress, certify
separately to the actual value of the work in place and completed as of the first
of the month, to the best of his knowledge.

8.2.9 Nothing herein shall limit the Owner's right to liquidated or other damages

for delays by the Contractor or to any other remedy which he may possess under
other provisions of the Contract Documents or by law.
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8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1 Any delay and subsequent request for an extension of time shall be
governed by M.G.L. c. 30, section 39(O) and the Owner-Contractor Agreement.

8.3.2 No work shall be suspended without the written permission of the Owner
or his representative.

8.3.3 If no agreement is made stating the dates upon which interpretations as
provided in Subparagraph 2.2.8 shall be furnished, then no claim for delay shall
be allowed on account of failure to furnish such interpretations until thirty days
after written request is made for them, and not then unless such claim is
reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay
by either party under other provisions of the Contract Documents.

SECTION 9
PAYMENTS AND COMPLETION

9.1.1 The Contract Sum is stated in the Owner-Contractor Agreement and,
including authorized adjustments thereto, is the total amount payable by the
Owner to the Contractor for the performance of the Work under the Contract
Documents.

9.2 SCHEDULE OF VALUES

9.2.1 Before the first Application for Payment, the Contractor shall submit to the
Architect a schedule of values allocated to the various portions of the Work,
prepared in such form and supported by such data to substantiate its accuracy
as the Architect may require and shall be revised if later found by the Architect to
be inaccurate. This schedule, unless objected to by the Architect, shall be used
only as a basis for the Contractor's Applications for Payment.

9.3 APPLICATIONS FOR PAYMENT

9.3.1 At least ten days before the date for each progress payment, the
Contractor shall submit to the Architect an itemized Application for Payment
notarized if required, supported by such data substantiating the Contractor's right
to payment as the Owner or the Architect may require, and reflecting retainage, if
any, as provided in Supplemental General Conditions-Part I, Article I, Paragraph
1.8 or 1.9; whichever is applicable. The format and number of copies of such
Applications for Payment shall be as directed by the Architect.

9.3.2 Unless otherwise provided in the Contract Documents, payments will be

made on account of materials or equipment not incorporated in the Work but
delivered and suitably stored at the site and, if approved in advance by the
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Owner, payments may similarly be made for materials or equipment suitably
stored at some other location agreed upon in writing. Payments for materials or
equipment stored on or off the site shall be conditioned upon submission by the
Contractor of bills of sale or such other procedures satisfactory to the Owner to
establish the Owner's title to such materials or equipment or otherwise protect
the Owner's interest, including applicable insurance and transportation to the site
for those materials and equipment stored off the site. The Contractor shall
reimburse the Owner for any loss or damage to such unincorporated materials or
equipment not covered by insurance.

9.3.3 The Contractor warrants that title to all Work, materials and equipment
covered by an Application for Payment will pass to the Owner either by
incorporation in the construction or upon the receipt of payment by the
Contractor, whichever occurs first, free and clear of all liens, claims, security
interests or encumbrances, hereinafter referred to in this Article 9 as "liens". The
Contractor further agrees that the submission of any Application for Payment
shall conclusively be deemed to waive all liens with respect to said work,
materials and labor to which the Contractor then may be entitled; provided,
however, that in no event shall such waiver of lien rights waive right to payment
for said Work, materials and labor.

9.3.4 Each Application for Payment or periodic estimate requesting payment
must be accompanied by a certificate from each subcontractor stating that he
has been paid all amounts due him on the basis of the previous periodic
payment to the Contractor, or else stating the amount not so paid and the reason
for the discrepancy. In the event of any such discrepancy, the Contractor shall
be required to furnish his own written explanation.

9.4 CERTIFICATES FOR PAYMENT

9.4.1 The Architect will, within seven days after the receipt of the Contractor's
Application for Payment, either certify a Certificate for Payment to the Owner,
with a copy to the Contractor, for such amount as the Architect determines is
properly due, or notify the Contractor in writing his reasons for withholding
certification of a Certificate as provided in Subparagraph 9.6.1.

9.4.2 The certification of a Certificate for Payment will constitute a
representation by the Architect to the Owner, based on his observations at the
site as provided in Subparagraph 2.2.3 and the data comprising the Application
for Payment, that the Work has progressed to the point indicated; that, to the
best of his knowledge, information and belief, the quality of the Work is in
accordance with the Contract Documents (subject to an evaluation of the Work
for conformance with the Contract Documents upon Substantial Completion, to
the results of any subsequent tests required by or performed under the Contract
Documents, to minor deviations from the Contract Documents correctable prior
to completion, and to any specific qualifications stated in his Certificate); and that
the Contractor is entitled to payment in the amount certified. However, by
certifying a Certificate for Payment, the Architect shall not thereby be deemed to
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represent that he has made exhaustive or continuous on-site inspections to
check the quality or quantity of the Work or that he has reviewed the construction
means, methods, techniques, sequences or procedures, or that he has made
any examination to ascertain how or for what purpose the Contractor has used
the moneys previously paid on account of the Contract.

9.5 PROGRESS PAYMENTS

9.5.1 After the Architect has certified a Certificate for Payment, the Owner shall
make payment in the manner and within the time provided in the Contract
Documents.

9.5.2 The Contractor shall promptly pay each Subcontractor upon receipt of
payment from the Owner, out of the amount paid to the Contractor on account of
such Subcontractor's Work, the amount to which said Subcontractor is entitled,
reflecting the percentage actually retained, if any, from payments to the
Contractor on account of such Subcontractor's Work. The Contractor shall, by an
appropriate agreement with each Subcontractor, require each Subcontractor to
make payments to his Sub-subcontractors in similar manner.

9.5.3 The Architect may, on request and at his discretion, furnish to any
Subcontractor, if practicable, information regarding the percentages of
completion or the amounts applied for by the Contractor and the action taken
thereon by the Architect on account of Work done by such Subcontractor.

9.5.4 Neither the Owner nor the Architect shall have any obligation to pay or to
see the payment of any moneys to any Subcontractor except as may otherwise
be required by law.

9.5.5 No Certificate for a progress payment, nor any progress payment, nor any
partial or entire use or occupancy of the Project by the Owner, shall constitute an
acceptance of any Work not in accordance with the Contract Documents.

9.6 PAYMENTS WITHHELD

9.6.1 The Architect may decline to certify payment, in whole or in part, to the
extent reasonably necessary to protect the Owner, if in his/her opinion he/she is
unable to make representations to the Owner as provided in Subparagraph
9.4.2. If the Architect is unable to make representations to the Owner as
provided in Subparagraph 9.4.2 and to certify payment in the amount of the
Application, he/she will notify the Contractor as provided in Subparagraph 9.4.1.
If the Contractor and the Architect cannot agree on a revised amount, the
Architect will promptly certify a Certificate for Payment for the amount for which
he/she is able to make such representations to the Owner. The Architect may
also decline to certify payment or because of subsequently discovered evidence
or subsequent observations, he may nullify the whole or any part of any
Certificate for Payment previously certified, to such extent as may be necessary
in his/her opinion to protect the Owner from loss because of:
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1. defective Work not remedied

2. third party claims filed or reasonable evidence indicating probable
filing of such claims,

3. failure of the Contractor to make payments properly to subcontractors
or for labor, materials or equipment

4. reasonable evidence that the Work cannot be completed for the
unpaid balance of the Contract Sum,

5. damage to the Owner,

6. reasonable evidence that the Work will not be completed within the
Contract Time or

7. persistent failure to carry out the Work in accordance with the Contract
Documents

8. failure of mechanical trades or electrical trades subcontractors to
comply with mandatory requirements for maintaining record drawings.
The Contractor shall be required to check record drawings each
month. Written conformation that the record drawings are "up-to-date”
shall be required by the Architect before approval of the Contractor's
monthly payment requisition will be considered.

9.6.2 When the above grounds in Subparagraph 9.6.1 are removed, payment
shall be made for amounts withheld because of them.

9.7 FAILURE OF PAYMENT

9.7.1 If the Architect does not certify a Certificate for Payment, through no fault
of the Contractor, within seven days after receipt of the Contractor's Application
for Payment, or if the Owner does not pay the Contractor as required by the
Contract Documents any amount certified by the Architect, then the Contractor
may, upon seven additional days written notice to the Owner and the Architect,
stop the Work until payment of the amount owing has been received.

9.8 SUBSTANTIAL COMPLETION

9.8.1 When the Contractor considers that the Work, or a portion thereof
designated in the Contract Documents for separate completion, is substantially
complete as defined in subparagraph 8.1.3, the Contractor shall submit to the
Architect (1) a list of items to be completed or corrected, and (2) all special
warranties required by the Contract Documents endorsed by the Contractor and
in a form reasonably acceptable to the Architect. The failure to include any items
on the list mentioned in the preceding sentence does not alter the responsibility
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of the Contractor to complete all Work in accordance with the Contract
Documents. When the Architect on the basis of an inspection determines that
the Work or designed portion thereof is substantially complete, and when the
Contractor has submitted to the Architect the special warranties, as provided in
the first sentence of this subparagraph, the Architect will then certify a Certificate
of Substantial Completion which shall establish the Date of Substantial
Completion, shall state the responsibilities of the Owner and the Contractor for
security, maintenance, heat, utilities, damage to the Work, and insurance, and
shall fix the time within which the Contractor shall complete the items listed
therein. Warranties required by the Contract Documents shall commence on the
Date of Substantial Completion of the Work or designated portion thereof unless
otherwise provided in the Certificate of Substantial Completion. The Certificate
of Substantial Completion shall be submitted to the Owner and the Contractor for
their written acceptance of the responsibilities assigned to them in such
Certificate.

9.8.2 Upon Substantial Completion of the Work or designated portion thereof
and upon application by the Contractor and certification by the Architect, the
Owner shall make payment, reflecting adjustment in retainage, if any, for such
Work or portion thereof, as provided in the Contract Documents.

9.9 FINAL COMPLETION AND FINAL PAYMENT

9.9.1 Upon receipt of written notice that the Work is ready for final inspection
and acceptance and upon receipt of a final Application for Payment, the Architect
will promptly make such inspection and, when he finds the Work acceptable
under the Contract Documents and the Contract fully performed, he will promptly
certify a final Certificate of Payment stating that to the best of his knowledge,
information and belief, and on the basis of his observations and inspections, the
Work has been completed in accordance with the terms and conditions of the
Contract Documents and that the entire balance found to be due the Contractor,
and noted in said final Certificate, is due and payable. The Architect's
certification of the final Certificate for Payment will constitute a further
representation that the conditions precedent to the Contractor's being entitled to
final payment as set forth in Subparagraph 9.9.2 have been fulfilled.

9.9.2 Unless otherwise required by applicable law, neither the final payment nor
the remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that all payrolls, bills for materials and equipment,
and other indebtedness connected with the Work for which the Owner or his
property might in any way be responsible, have been paid or otherwise satisfied,
(2) consent of surety, if any, to final payment and (3), if required by the Owner,
other data establishing payment or satisfaction of all such obligations, such as
receipts, releases and waivers of liens, arising out of the Contract, to the extent
and in such form as may be designated by the Owner. If the Contractor fails to
furnish such releases or waivers as the Owner reasonably requires to satisfy the
Owner that there are not outstanding claims, the Owner may require the
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Contractor, as a condition of final payment, to furnish a bond satisfactory to the
Owner to indemnify the Owner against any such claims.

9.9.3 If, after Substantial Completion of the Work, final completion thereof is
materially delayed through no fault of the Contractor or by the issuance of
Change Orders affecting final completion, and the Architect so confirms, the
Owners shall, upon application by the Contractor and certification by the
Architect, and without terminating the Contract, make payment of the balance
due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than the retainage
stipulated in the Contract Documents, and if bonds have been furnished as
provided in Paragraph 7.5., the written consent of the surety to the payment of
the balance due for that portion of the Work fully completed and accepted shall
be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under the terms and conditions
governing final payment, except that it shall not constitute a waiver of claims.

9.9.4 The making of final payment shall constitute a waiver of all claims by the
Owner except those arising from: (1) unsettled claims under the Bonds required
elsewhere in the Contract Documents, (2) faulty or defective Work appearing
after Substantial Completion, (3) failure of the Work to comply with the
requirements of the Contract Documents, or (4) terms of any special warranties
required by the Contract Documents.

9.9.5 The acceptance of final payment shall constitute a waiver of all claims by
the Contractor except those previously made in writing and identified by the
Contractor as unsettled at the time of the final Application for Payment.

SECTION 10
PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 The Contractor shall be responsible for initiating, maintaining and
supervising all safety precautions and programs in connection with the Work.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor shall take all reasonable precautions for the safety of,
and shall provide all reasonable protection to prevent damage, injury or loss to:
(1) all employees on the Work and all other persons who may be affected
thereby; (2) all the Work and all materials and equipment to be incorporated
therein, whether in storage on or off the site, under the care, custody or control
of the Contractor or any of his Subcontractors or Sub-subcontractors; and (3)
other property at the site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures and utilities not designated for removal,
relocation or replacement in the course of construction.
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10.2.2 The Contractor shall give all notices and comply with all applicable laws,
ordinances, rules, regulations and lawful orders of any public authority bearing
on the safety of persons or property or their protection from damage, injury or
loss.

10.2.3 The Contractor shall erect and maintain, as required by existing
conditions and progress of the Work, all reasonable safeguards for safety and
protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent
utilities.

10.2.4 When the use or storage of explosives or other hazardous materials or
equipment is necessary for the execution of the Work, the Contractor shall
exercise the utmost care and shall carry on such activities under the supervision
of properly qualified personnel.

10.2.5 The Contractor shall promptly remedy all damage or loss (other than
damage or loss insured under Paragraph 11.3) to any property referred to in
Clause 10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, any
Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone whose acts any of them may be liable and for
which the Contractor is responsible under Clauses 10.2.1.2 and 10.2.1.3, except
damage or loss attributable to the acts or omissions of the Owner or Architect or
anyone directly or indirectly employed by either by of them, or by anyone for
whose acts either of them may be liable, and not attributable to the fault or
negligence of the Contractor. The foregoing obligations of the Contractor are in
addition to his obligations under Paragraph 4.18.

10.2.6 The Contractor shall designate a responsible member of his organization
at the site whose duty shall be the prevention of accidents. This person shall be
the Contractor's superintendent unless otherwise designed by the Contractor in
writing to the Owner and the Architect.

10.2.7 The Contractor shall not load or permit any part of the Work to be loaded
SO as to endanger its safety.

10.3 EMERGENCIES

10.3.1 In any emergency affecting the safety of persons or property, the
Contractor shall act, at his discretion, to prevent threatened damage, injury or
loss. Any additional compensation or extension of time claimed by the Contractor
on account of emergency work shall be determined as provided in Article 12 for
the Changes in the Work.

SECTION 11
INSURANCE

11.1 CONTRACTOR'S LIABILITY INSURANCE
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11.1.1 The Contractor shall purchase and maintain in a company or companies
to which the Owner has no reasonable objection, such insurance as will protect
him from claims set forth below which may arise out of or result from the
Contractor's operations under the Contract whether such operations be by
himself or by any Subcontractor or anyone directly or indirectly employed by any
of them, or by anyone for whose acts any of them may be liable:

1) claims under workers' or workmen’s compensation, disability benefit and
other similar employee benefit acts;

2) claims for damages because of bodily injury, occupations sickness or
disease, or death of his or her employees

3) claims for damages because of bodily injury, sickness or disease, or
death of any person other than his or her employees

4) claims for damages insured by usual personal injury liability coverage
which are sustained (1) by any person as a result of an offense directly or
indirectly related to the employment of such person by the contractor or,
92) by any other person;

5) claims for damages, other than to the Work itself, because of injury to or
destruction of tangible property, including loss of use resulting therefrom;
and

6) claims for damages because of bodily injury or death of any person or
property damage arising out of the ownership, maintenance or use of any
motor vehicle

11.1.2 The insurance required by subparagraph 11.1.1 shall include all major
divisions of coverage, and shall be on a comprehensive general basis including
Premises and Operations (including X-C-U), Owner's and Contractor's Protective
Products and Completed Operations, and Owned, Non-owned, and Hired Motor
Vehicles. Such insurance shall be written for not less than any limits of liability
required by law or those set forth below, whichever is greater.

1. Workmen's Compensation -Statutory/Employers Liability $500,000.
2. Public Liability - Per Person/Per Occurrence.

3. Bodily & Personal injury $1,000.000/2,000,000 Property Damage
$1,000,000/2,000,000 Aggregate

4. Automobile Liability - Per Person/ Per Occurrence

5. Bodily Injury $500,000/1,000,000 Property Damage $500,000 Per
Occurrence.
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6. Independent Contractors -Same limits as above

7. Products and Completed Operations -Same limits as above commencing with
issuance of final Certificate of Payment.

8. Contractual Liability - Same limits as above.

11.1.3 The insurance required by Subparagraph 11.1.1 shall include contractual
liability insurance applicable to the Contractor's obligations under Paragraph
4.18.

11.1.4 Certificates of Insurance acceptable to the Owner shall be filed with the
Owner. These Certificates shall contain a provision that coverages afforded
under the policies will not be canceled until at least thirty days prior written notice
has been given to the Owner.

11.1.4.1 These certificates shall set forth evidence of all coverage required by
11.1.1, 11.1.2 and 11.1.3. The Contractor shall furnish to the Owner copies of
any endorsements that are subsequently issued amending limits of coverage.

11.2 OWNER'S LIABILITY INSURANCE

11.2.1 The Owner shall be responsible for maintaining his own liability insurance
and, at his option, may purchase and maintain such insurance as will protect him
against claims which may arise from operations under the Contract.

11.3 PROPERTY INSURANCE

11.3.1 The Contractor shall purchase and maintain property insurance upon the
entire Work at the site to the full insurable value thereof. This insurance shall
include the interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Work and shall insure against the perils of fire and
extended coverage and shall include "all risk" insurance for physical loss or
damage including, without duplication of coverage, theft, vandalism and
malicious mischief.

11.3.2 The Owner shall purchase and maintain such boiler and machinery
insurance as may be required by the Contract Documents or by law. This
insurance shall include the interests of the Owner, the Contractor,
Subcontractors and Sub-subcontractors in the Work.

11.3.3 Any loss insured under Subparagraph 11.3.1 is to be adjusted with the
Contractor and made payable to the Contractor as trustee for the insureds, as
their interests may appear, subject to the requirements of any applicable
mortgagee clause and of Subparagraph 11.3.8.
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11.3.4. The Contractor shall pay each Subcontractor a just share of any
insurance moneys received by the Contractor, and by appropriate agreement,
written where legally required for validity, shall require each Subcontractor to
make payments to his Sub-subcontractors in similar manner.

11.3.5 The Contractor shall file a copy of all policies with the Owner before an
exposure to loss may occur.

11.3.6 The Owner and Contractor waive all rights against (1) each other and the
Subcontractors, Sub-subcontractors, agents and employees each of the other,
and (2) the Architect and separate contractors, if any, and their subcontractors,
sub-subcontractors, agents and employees, for damages caused by fire or other
perils to the extent covered by insurance obtained pursuant to this Paragraph
11.3 or any other property insurance applicable to the Work, except such rights
as they may have to the proceeds of such insurance held by the Contractor as
trustee. The foregoing waiver afforded the Architect, his agents and employees
shall not extend to the liability imposed by Subparagraph 4.18.3. The Owner or
the Contractor, as appropriate, shall require of the Architect, separate
contractors, Subcontractors, and Sub-subcontractors by appropriate
agreements, written where legally required for validity, similar waivers each in
favor of all other parties enumerated in this Subparagraph 11.3.6.

11.3.7 If required in writing by any party in interest, the Contractor as trustee
shall, upon the occurrence of an insured loss, give bond for the proper
performance of his duties. He shall deposit in a separate account any money so
received, and he shall distribute it in accordance with such agreement as the
parties in interest may reach or in accordance with the direction of a court of
competent jurisdiction.

11.3.8 The Contractor as trustee shall have power to adjust and settle any loss
with the insurers unless one of the parties in interest shall object in writing within
five days after the occurrence of loss to the Contractor's exercise of this power. If
such objection be made, the Contractor as trustee shall make settlement with the
insurers in accordance with the direction of a court of competent jurisdiction.

11.4 LOSS OF USE INSURANCE

11.4.1 The Owner, at his option, may purchase and maintain such insurance as
will insure him against loss of use of his property due to fire or other hazards,
however caused. The Owner waives all rights of action against the Contractor for
loss of use of his property including consequential losses due to fire or other
hazards however caused, to the extent covered by insurance under this
Paragraph 11.4.

SECTION 12
CHANGES IN THE WORK

12.1 CHANGE ORDERS
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12.1.1 The Owner, without invalidating the Contract, may order changes in the
Work within the general scope of the Contract consisting of additions, deletions
or other revisions, the Contract Sum and the Contract Time being adjusted
accordingly. All such changes in the Work shall be authorized by Change Order,
and shall be performed under the applicable conditions of the Contract
Documents.

12.1.2 A Change Order is a written order to the Contractor signed by the Owner
and the Architect, issued after execution of the Contract, authorizing or directing
a change in the Work and/or an adjustment in the Contract Sum or the Contract
Time, or both. The Contract Sum and the Contract Time may be changed only
by Change Order. A Change Order signed by the Contractor indicates his
agreement with the terms thereof, including the adjustment in the Contract Sum
and/or the Contract Time.

12.1.3 If the Contractor does not agree with the terms of the Change Order, the
Contractor shall return the unsigned Change Order to the Owner. In such event,
the Work, Contract Sum and /or Contract Time shall be adjusted as reflected in
the Change Order, subject to the Contractor’s rights under M.G.L. Chapter 30,
Section 39J, but in no event shall the Contractor refuse the perform the Work as
modified by the Change Order.

12.2 CLAIMS FOR ADDITIONAL COST

12.2.1 If the Contractor claims that any instructions or orders, whether oral,
written, drawings, or otherwise, involve extra cost or time, and such instructions
or orders are not accompanied by a written acknowledgment by the Owner that
extra payment will be made or time extended, he shall promptly so notify the
Owner in writing and shall not proceed with the work until he has received a
further written order to proceed; except, as provided in Paragraph 10.3, in the
case of an emergency affecting life or property.

12.2.2 Upon receipt from the Contractor of a written notice of claim as provided
in Paragraph 12.2.1, the Architect shall review such claim, and if he determines
that any work in dispute should proceed, he shall issue to the Contractor a
written order, signed by the Owner, (1) to proceed, which shall approve or deny
the Contractor’s claim, in whole or in part, or (2) to proceed subject to a later
determination by the Architect of the Contractor’s right to extra payment.

12.2.3 To the extent that the Architect, when issuing the written order to proceed
described in 12.2.2, approves the Contractor’s claim, the Contract Sum and/or
Contract Time shall be adjusted by Change Order. If the Architect, when issuing
his written order to proceed denies, in whole or in part, the Contractor’s claim,
the Contractor shall proceed with the work without delay, subject to the
Contractor’s rights under M.G.L. Chapter 30, Section 39J. If the Architect, when
issuing his written order to proceed, instructs the Contractor to proceed with the
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work subject to a later determination by the Architect of the Contractor’s right to
extra payment or time, the Contractor shall proceed with the Work without delay.

12.3 MINOR CHANGES IN THE WORK

12.3.1 The Architect shall have the authority to order minor changes in the Work
that do not involve an adjustment in the Contract Sum or an extension of the
Contract Time, and are not inconsistent with the intent of the Contract
Documents. Such changes shall be effected by written order, and shall be
binding on the Owner and the Contractor. The Contractor shall carry out such
written orders promptly.

12.4 EQUITABLE ADJUSTMENTS

12.4.1 Equitable adjustments in the Contract Sum shall be determined
according to one of the following methods, or a combination thereof; as
determined by the Owner:

1) fixed price basis, provided that the price shall be inclusive of items 3(a)
through 3(d), below, and shall be computed in accordance with those
provisions.

2) Estimated lump sum basis to be adjusted in accordance with Contract unit
prices, or other agreed upon unit prices, provided that the unit prices shall
be inclusive of all costs related to such equitable adjustments.

3) Time and materials basis, based upon a not to exceed, predetermined upset
amount to be subsequently adjusted on the basis of actual costs comprised
of items (a) through (d) below:

a) the costs at prevailing rates for direct labor, material and use of
equipment;

b) plus, the costs of Worker's Compensation Insurance, Liability
Insurance, Federal Social Security and Massachusetts
Unemployment Compensation; or as an alternative, the Contractor
may elect to add a flat twenty-five (25%) percent to the total labor
rate in (a), above;

c) plus ten (10) percent of (a), above, for overhead, superintendence
and profit which will be paid to the Contractor for the work of the
Contractor and all subcontractors. The contracting parties referred to
in this subparagraph shall agree upon the distribution of the ten (10)
percent as a matter of contract between each other;

d) plus actual direct premium costs of payment and performance bonds

required of the Contractor provided there would be an appropriate
credit for premiums for a credit change order
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e) if the extra work requires the use of heavy equipment, cranes and
hoisting equipment, and special tools not on site and not originally
required to be used upon the work, then the cost of transportation to
and from the work site, not exceeding 100 miles, shall be included.
The cost of extra work shall not include any cost or rental of small
tools, buildings, or nay portion of the time of the Contractor's
management or office personnel, or any allowance for use of capital.

12.4.2 If the net change is an addition to the Contract Sum, it shall include the
Contractor’s overhead, superintendence and profit. On any change that involves
a net credit, no allowance for overhead superintendence and profit shall be
figured. For any change that does not include labor performed or materials
installed in the Project, there will be no markup for the contractor’'s overhead,
superintendence, and profit, notwithstanding any net increase in the Contract
Sum. Charges for small tools known as “tools of the trade” are not to be
computed in the amount of an equitable change.

SECTION 13
UNCOVERING AND CORRECTION OF WORK

13.1 UNCOVERING OF WORK

13.1.1 If any portion of the Work should be covered contrary to the request of
the Architect or to requirements specifically expressed in the Contract
Documents, it must, if required in writing by the Architect, be uncovered for his
observation and shall be replaced at the Contractor's expense.

13.1.2 If any other portion of the Work has been covered which the Architect
has not specifically requested to observe prior to being covered, the Architect,
with the approval of the Owner, may request to see such Work and it shall be
uncovered by the Contractor. If such Work be found in accordance with the
Contract Documents, the cost of uncovering and replacement shall, by
appropriate Change Order, be charged to the Owner. If such Work be found not
in accordance with the Contract Documents, the Contractor shall pay such costs
unless it is found that this condition was caused by the Owner or a separate
contractor as provided in Article 6, in which event the Owner shall be
responsible.

13.2 CORRECTION OF WORK

13.2.1 The Contractor shall promptly correct all Work rejected by the Architect
as defective or as failing to conform to the Contract Documents whether
observed before or after Substantial Completion and whether or not fabricated,
installed or completed. The Contractor shall bear all costs of correcting such
rejected Work, including compensation for the Architect's additional services
made necessary thereby and any costs, loss, or damages to the Owner resulting
from such failure or defect.
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13.2.2 If, within one year after the Date of Substantial Completion of the Work or
designated portion thereof or within one year after acceptance by the Owner of
designated equipment or within such longer period of time as may be prescribed
by law or by the terms of any applicable special warranty required by the
Contract Documents, any of the Work is found to be defective or not in
accordance with the Contract Documents, the Contractor shall correct it promptly
after receipt of a written notice from the Owner to do so unless the Owner has
previously given the Contractor a written acceptance of such condition. This
obligation shall survive termination of the Contract. The Owner shall give such
notice promptly after discovery of the condition.

13.2.3 The Contractor shall remove from the site all portions of the Work which
are defective or non-conforming and which have not been corrected under
Subparagraphs 4.5.1, 13.2.1, and 13.2.2, unless removal is waived by the
Owner.

13.2.4 If the Contractor fails to correct defective or nonconforming Work as
provided in Subparagraphs 4.5.1, 13.2.1, and 13.2.2, the Owner may correct it in
accordance with Paragraph 3.4.

13.2.5 If the Contractor does not proceed with the correction of such defective
or non-conforming Work within a reasonable time fixed by written notice from the
Architect, the Owner may remove it and may store the materials or equipment at
the expense of the Contractor. If the Contractor does not pay the cost of such
removal and storage within ten days thereafter, the Owner may upon ten
additional days written notice, sell such Work at auction or at private sale and
shall account for the net proceeds thereof, after deducting all the costs that
should have been borne by the Contractor, including compensation for the
Architect's additional services made necessary thereby. If such proceeds of sale
do not cover all costs which the Contractor should have borne, the difference
shall be charged to the Contractor and an appropriate Change Order shall be
issued. If the payments then or thereafter due the Contractor are not sufficient to
cover such amount, the Contractor shall pay the difference to the Owner.

13.2.6 The Contractor shall bear the cost of making good all work of the Owner
or separate contractors destroyed or damaged by such correction or removal.

13.2.7 Nothing contained in this Paragraph 13.2 shall be construed to establish
a period of limitation with respect to any other obligation which the Contractor
might have under the Contract Documents, including Paragraph 4.5 hereof. The
establishment of the time period of one year after the Date of Substantial
Completion or such longer period of time as may be prescribed by law or by the
terms of any warranty required by the Contract Documents relates only to the
specific obligation of the Contractor to correct the Work, and has no relationship
to the time within which his obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be
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commenced to establish the Contractor's liability with respect to his obligations
other than specifically to correct the Work.

13.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK

13.3.1 If the Owner prefers to accept defective or non-conforming Work, he may
do so instead of requiring its removal and correction, in which case a Change
Order will be issued to reflect a reduction in the Contract Sum where appropriate
and equitable. Such adjustment shall be effected whether or not final payment
has been made.
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ARTICLE 103: SUPPLEMENTARY GENERAL CONDITIONS - PART |
STATUTORY PROVISIONS FOR MASSACHUSETTS PUBLIC
CONSTRUCTION CONTRACTS

The following provisions are required by or are intended to be consistent with
requirements of Massachusetts statutes governing public construction contracts
in the commonwealth of Massachusetts (hereinafter referred to as the
"Commonwealth™). Any other provisions required by statute to be included herein
shall be deemed to be so included. In addition, the parties recognize that other
rights, duties, and obligations with respect to public construction contracts are
provided for by statute, notwithstanding the fact that they are not provided for in
the Contract Documents. In case of conflict between the provisions of these
Supplementary General Conditions and other provisions in the Contract
Documents, the provisions of these Supplementary General Conditions shall
govern. In case of conflict between the provisions of these Supplementary
General Conditions and the provisions of any applicable statute, the statutory
provisions shall govern. Where the term "awarding authority” appears in the
following paragraphs, it shall be taken as meaning the Owner.

SECTION 1 - PAYMENT, CONTRACT ADMINISTRATION, etc.

1.1 "Or Equal" Clause: (Statutory reference: M.G.L. Chapter 30, Section
39M(b)) This Paragraph 1.1 applies to every contract for the construction,
reconstruction or repair of any public work or for the purchase of any material by
the Commonwealth, any political subdivision thereof, or any county, city, town,
district or housing authority (above certain dollar limits, as stated in the statute),
and to contracts awarded pursuant to M.G.L. Chapter 149, Sections 44A through
44H. The said Sections 44A through 44H apply to every contract for the
construction, reconstruction, installation, demolition, maintenance or repair of
any building by a department, agency, board, commission, authority, or other
instrumentality or the Commonwealth or political subdivision thereof, or two or
more subdivisions thereof, but not including the Massachusetts Bay
Transportation Authority, estimated to cost more than a dollar amount set forth in
M.G.L. Chapter 149, Section 44A.

Where products or materials are prescribed by manufacturer name, trade name,
or catalog reference, the words "or approved equal" shall be understood to
follow. An item shall be considered equal to the item so named or described if, in
the opinion of the Architect:

a. Itis at least equal in quality, durability, appearance, strength, and design;

b. It performs at least equally the function imposed in the general design for
the work;

c. It conforms substantially, even with deviations, to the detailed
requirements for the items as indicated by the specifications.
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Any structural or mechanical changes made necessary to accommodate
substituted equipment under this paragraph shall be at the expense of the
Contractor or Subcontractor responsible for the work item. See other paragraphs
of General and Supplementary Conditions for procedures to be used in
determining compliance with the standards of this paragraph.

1.2 Delays: (Statutory reference: Chapter 30, Section 390). This Paragraph 1.2
applies to every contract subject to M.G.L. Chapter 30, Section 39M and to every
contract subject to Chapter 149, Sections 44A through 44H.

Except as otherwise provided by law and by this Paragraph 1.2, the Contractor
shall not be entitled to damages on account of any hindrances or delays,
avoidable or unavoidable; but if such delay be occasioned by the awarding
authority, the Contractor may be entitled to an extension of time only, in which to
complete the work, to be determined by the Architect.

a) The awarding authority may order the Contractor in writing to suspend,
delay, or interrupt all or any part of the work for such period of time as it
may determine to be appropriate for the convenience of the awarding
authority; provided, however, that if there is a suspension, delay or
interruption for fifteen days or more or due to a failure of the awarding
authority to act within a time as may be otherwise specified in this contract
and without the fault or negligence of the Contractor, the awarding
authority shall make an adjustment in the contract price for any increase
in the cost of performance of this contract but shall not include any profit
or overhead to the Contractor on such increase; and provided further, that
the awarding authority shall not make any adjustment in the contract price
under this provision for any suspension, delay, interruption or failure to act
to the extent that such is due to any cause for which this contract provides
for an equitable adjustment of the contract price under any other contract
provisions.

b) The Contractor must submit the amount of a claim under provision (a) to
the awarding authority in writing as soon as practicable after the end of
the suspension, delay, interruption or failure to act and, in any event, not
later than the date of final payment under this contract, and except for
costs due to a suspension order, the awarding authority shall not approve
any costs in the claim incurred more than twenty days before the
Contractor notified the awarding authority in writing of the act or failure to
act involved in the claim.

In the event a suspension, delay, interruption or failure to act of the awarding
authority increases the cost of performance of any Subcontractor, that
Subcontractor shall have the same rights against the Contractor for payment for
an increase in the cost of his performance as provisions (a) and (b) give the
Contractor against the awarding authority, but nothing in provisions (a) and (b)
shall in any way change, modify or alter any other rights which the Contractor or
the Subcontractor may have against each other.

FORM - 30, 39M (Construction)-12-07 Page 53 of 108



1.3 Deviations: (Statutory referenced: M.G.L. Chapter 30, section 39I) This
Paragraph 1.3 applies to every contract for the construction, alteration,
maintenance, repair or demolition of, or addition to, any public building or public
works for the Commonwealth or any political subdivision thereof.

The Contractor shall perform all the work required by this contract in conformity
with the plans and specifications contained herein. No willful and substantial
deviation from said plans and specifications shall be made unless authorized in
writing by the awarding authority or by the Engineer or Architect in charge of the
work who is duly authorized by the awarding authority to approve such
deviations. In order to avoid delays in the prosecution of the work required by
such contract, such deviation from the plans or specifications may be authorized
by a written order of the awarding authority or such Engineer or Architect so
authorized to approve such deviation. Within thirty days thereafter, such written
order shall be confirmed by a certificate of the awarding authority stating: (1) If
such deviation involves any substitution or elimination of materials, fixtures or
equipment, the reasons why such materials, fixtures or equipment were included
in the first instance and the reasons for substitution or elimination, and, if the
deviation is of any other nature, the reasons for such deviation, giving
justification therefor (2) that the specified deviation does not materially injure the
project as a whole; (3) that either the work substituted for the work specified is
the same cost and quality, or that an equitable adjustment has been agreed
upon between the awarding authority and the Contractor and the amount in
dollars of said adjustment; and (4) that the deviation is in the best interest of the
awarding authority.

Such certificate shall be signed under the penalties of perjury and shall be a
permanent part of the file record of the work contracted for.

1.4 Finality of Decisions by Awarding Authority or Architect: (Statutory
reference: M.G.L. Chapter 30, Section 39J) This Paragraph 1.4 applies to every
contract for the construction, reconstruction, alteration, remodeling, repair or
demolition of any public building or public works by the Commonwealth or by any
county, city, district, board, commission, or other public body, when the amount
of the contract exceeds the amount stated in M.G.L. Chapter 30, Section 39J.

Notwithstanding any contrary provision of this contract, no decision by the
awarding authority or by the Architect on a dispute, whether of fact or of law,
arising under said contract shall be final or conclusive if such decision is made in
bad faith, fraudulently, capriciously, or arbitrarily, is unsupported by substantial
evidence, or is based upon error of law.
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1.5 Differing Site Conditions: (Statutory reference: M.G.L. Chapter 30, Section
39N) This Paragraph 1.5 applies to every contract subject to M.G.L. Chapter 30,
Section 39M and to every contract subject to M.G.L. Chapter 49, Sections 44A
through 44H.

If, during the progress of the work, the Contractor or the awarding authority
discovers that the actual subsurface or latent physical conditions encountered at
the site differ substantially or materially from those shown on the plans or
indicated in the Contract Documents, either the Contractor or the awarding
authority may request an equitable adjustment in the contract price of the
contract applying to work affected by the differing site conditions. A request for
such an adjustment shall be in writing and shall be delivered by the party making
such claim to the other party as soon as possible after such conditions are
discovered. Upon receipt of such a claim from a Contractor, or upon its own
initiative, the awarding authority shall make an investigation of such physical
conditions, and, if they differ substantially or materially from those shown on the
plans or indicated in the Contract Documents or from those ordinarily
encountered and generally recognized as inherent in work of the character
provided for in the plans and Contract Documents and are such a nature as to
cause an increase or decrease in the cost of the work, the awarding authority
shall make an equitable adjustment in the contract price and the contract shall
be modified in writing accordingly.

1.6 Timely Decision by Awarding Authority: (Statutory reference: M.G.L. Chapter
30, Section 39P) This Paragraph 1.6 applies to every contract subject to M.G.L.
Chapter 30, Section 39M, and to every contract subject to M.G.L. Chapter 149,
Sections 44A through 44H.

In every case in which this contract requires the awarding authority, any official,
its Architect or Engineer to make a decision on interpretation of the
specifications, approval of equipment, material or any other approval, or
progress of the work, the decision shall be made promptly and, in any event, no
later than thirty days after the written submission for decision; but if such
decision requires extended investigation and study, the awarding authority, the
official, Architect or Engineer shall, within thirty days after the receipt of the
submission, give the party making the submission written notice of the reasons
why the decision cannot be made within the thirty-day period and the date by
which the decision will be made.

1.7 Certificate of Appropriation: (Statutory reference: M.G.L. Chapter 44,
Section 31C) This Paragraph 1.7 applies to contracts for construction,
reconstruction, alteration, remodeling, repair or demolition of any public building
or public work by any city or town costing more than the amount set forth in
M.G.L. Chapter 44, Section 31C.
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This Contract shall not be deemed to have been made until the auditor or
accountant or other officer of the city or town having similar duties has certified
thereon that an appropriation in the amount of this contract is available therefor
and that an officer or agent of the city, town, or awarding-authority has been
authorized to execute said contract and approve all requisitions and change
orders. No order to the Contractor for a change in or addition to the work,
whether in the form of a drawing, plan, detail or any other written instruction,
unless it is an order which the Contractor is willing to perform without any
increase in the contract price, shall be deemed to be given until the auditor or
accountant, or other officer of the awarding authority having similar duties, has
certified thereon that an appropriation in the amount of such order is available
therefor; but such certificate shall not be taken as an admission by the awarding
authority of its liability to pay for such work. The certificate of the auditor or
accountant or other officer of the awarding authority having similar duties, that an
appropriation in the amount of this contract or in the amount of such order is
available shall bar any defense by the awarding authority on the ground of
insufficient appropriation.

1.8 Method of Payment: (Statutory reference: M.G.L. Chapter 30,Section 39K)
This Paragraph 1.8 applies to every contract for the construction, reconstruction,
alteration, remodeling, repair or demolition of any public building by the
Commonwealth, or by any county, city, town, district, board, commission or other
public body, when the amount is more than two thousand dollars.

1.8.1 Within fifteen days after receipt from the Contractor, at the place
designated by the awarding authority if such a place is so designated, of a
periodic estimate requesting payment of the amount due for the preceding
month, the awarding authority will make a periodic payment to the Contractor for
the work performed during the preceding month and for the materials not
incorporated in the work but delivered and suitably stored at the site (or at some
location agreed upon in writing) to which the Contractor has title or to which a
Subcontractor has title and has authorized the Contractor to transfer title to the
awarding authority, less (1) a retention based on its estimate of the full value of
its claims against the Contractor and less (2) a retention for direct payments to
Subcontractors based on demands for same in accordance with the provisions of
Paragraph 1.10 of these Supplementary General Conditions, and less (3) a
retention not exceeding five percent of the approved amount of the periodic
payment. After the receipt of a periodic estimate requesting final payment and
within sixty-five days after (a) the Contractor fully completes the work or
substantially completes the work so that the value of the work remaining to be
done is, in the estimate of the awarding authority, less than one percent of the
original contract price, or (b) the Contractor substantially completes the work and
the awarding authority takes possession for occupancy, whichever occurs first,
the awarding authority shall pay the contractor the entire balance due on the
contract less (1) a retention based on its estimate of the fair value of its claims
against the Contractor and of the cost of completing the incomplete and
unsatisfactory items of work and less (2) a retention for direct payments to

FORM - 30, 39M (Construction)-12-07 Page 56 of 108



Subcontractors based on demands for same in accordance with the provisions of
Paragraph 1.10 of these Supplementary General Conditions, or based on the
record payments by the Contractor to the Subcontractors under this contract if
such record of payment indicates that the Contractor has not paid
Subcontractors as provided in Paragraph 1.10.If the awarding authority fails to
make payment as herein provided, there shall be added to each such payment
daily interest at the rate of three percentage points above the rediscount rate
then charged by the Federal Reserve Bank of Boston commencing on the first
day after said payment is due and continuing until the payment is delivered or
mailed to the contractor; provided, that no interest shall be due, in any event, on
the amount due on a periodic estimate for final payment until fifteen days after
receipt of such periodic estimate from the Contractor, at the place designated by
the awarding authority if such a place is so designated. The Contractor agrees to
pay to each Subcontractor a portion of any such interest paid in accordance with
the amount due each Subcontractor.

1.8.2 The awarding authority may make changes in any periodic estimate
submitted by the Contractor, and the payment due on said periodic estimate
shall be computed in accordance with the change so made, but such changes or
any requirement for a corrected periodic estimate shall not affect the due date for
the periodic payment or the date for the commencement of interest charges on
the amount of the periodic payment computed in accordance with the changes
made, as provided herein; provided, that the awarding authority may, within
seven days after receipt, return to the Contractor for correction, any periodic
estimate which is not in the required form or which contains computations not
arithmetically correct and, in that event, the date of receipt of such periodic
estimate shall be the date of receipt of the corrected periodic estimate in proper
form and with arithmetically correct computations. The date of receipt of a
periodic estimate received on a Saturday shall be the first working day
thereafter.

1.8.3 All periodic estimates shall be submitted to the awarding authority, or to its
designee as set forth in writing to the Contractor, and the date of receipt by the
awarding authority or its designee shall be marked on the estimate. All periodic
estimates shall contain a separate item for each subtrade and each sub-
subtrade, listed in sub-bid form as required by the specifications, and a column
listing the amount paid to each subcontractor and sub-subcontractor as of the
date the periodic estimate is filed. The person making payment for the awarding
authority shall add the daily interest provided for herein to each payment for
each day beyond the due date based on the date of receipt marked on the
estimate.

1.8.4 A certificate of the Architect to the effect that the Contractor has fully or
substantially completed the work shall, subject to the provisions of Paragraph 1.4
of these Supplementary General Conditions, be conclusive for the purposes of
this Paragraph 1.8.
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1.9 Method of Payment: (Statutory reference: M.G.L. Chapter 30, section 39G)
This Paragraph 1.9 applies to every contract for the construction, reconstruction,
alteration, remodeling, repair or improvement of public ways; including bridges
and other highway structures, sewers and water mains, airports and other public
works entered into with the commonwealth, or any agency or political subdivision
thereof.

1.9.1 Upon substantial completion of the work required by a contract with the
commonwealth, or any agency or political subdivision thereof, for the
construction, reconstruction, alteration, remodeling, repair or improvement of
public ways, including bridges and other highway structures, sewers and water
mains, airports and other public works, the contractor shall present in writing to
the awarding authority its certification that the work has been substantially
completed. Within twenty-one days thereafter, the awarding authority shall
present to the contractor either a written declaration that the work has been
substantially completed or an itemized list of incomplete or unsatisfactory work
items required by the contract sufficient to demonstrate that the work has not
been substantially completed. The awarding authority may include with such list
a notice setting forth a reasonable time, which shall not in any event be prior to
the contract completion date, within which the contractor must achieve
substantial completion of the work. In the event that the awarding authority fails
to respond, by presentation of a written declaration or itemized list as aforesaid,
to the contractor's certification within the twenty-one day period, the contractor's
certification shall take effect as the awarding authority's declaration that the work
has been substantially completed.

1.9.2 Within sixty-five days after the effective date of a declaration of substantial
completion, the awarding authority shall prepare and forthwith send to the
contractor for acceptance a substantial completion estimate for the quality and
price of the work done and all but one per cent retainage on that work, including
the quantity, price and all but one percent retainage for the undisputed part of
each work item and extra work item in dispute but excluding the disputed part
thereof, less the estimated cost of completing all incomplete and unsatisfactory
work items and less the total periodic payments made to date for the work. The
awarding authority also shall deduct from the substantial completion estimate an
amount equal to the sum of all demands for direct payments filed by
subcontractors and not yet paid to subcontractors or deposited in joint accounts
pursuant to section 1.10, but no contract subject to said section 1.10 shall
contain any other provision authorizing the awarding authority to deduct any
amount by virtue of claims asserted against the contract by subcontractors,
material suppliers or others.

1.9.3 If the awarding authority fails to prepare and send to the contractor any
substantial completion estimate required by section 1.9.2, on or before the date
herein above set forth, the awarding authority shall pay to the contractor interest
on the amount which would have been due to the contractor pursuant to such
substantial completion estimate, at the rate of three percentage points above the
rediscount rate then charged by the Federal Reserve Bank of Boston from such
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date to the date on which the awarding authority sends that substantial
completion estimate to the contractor for acceptance or to the date of payment
therefor, whichever occurs first. The awarding authority shall include the amount
of such interest in the substantial completion estimate.

1.9.4 Within fifteen days after the effective date of the declaration of substantial
completion, the awarding authority shall send to the contractor by certified mail,
return receipt requested, a complete list of all incomplete or unsatisfactory work
items, and unless delayed by causes beyond his control, the contractor shall
complete all such work items within forty-five days after the receipt of such list or
before the then contract completion date, whichever is later. If the contractor fails
to complete such work within such time, the awarding authority may, subsequent
to seven days' written notice to the contractor by certified mail, return receipt
requested, terminate the contract and complete the incomplete or unsatisfactory
work items and charge the cost of same to the contractor.

1.9.5 Within thirty days after receipt by the awarding authority of a notice from
the contractor stating that all of the work required by the contract has been
completed, the awarding authority shall prepare and forthwith send to the
contractor for acceptance, a final estimate for the quantity and price of the work
done and all retainage on that work less the payments made to date, unless the
awarding authority's inspection shows that work items required by the contract
remain incomplete or unsatisfactory, or that documentation required by the
contract has not been completed. If the awarding authority fails to prepare and
sends to the contractor the final estimate within thirty days after receipt of notice
of completion, the awarding authority shall pay to the contractor interest on the
amount which would have been due to the contractor pursuant to such final
estimate at the rate hereinabove provided from the thirtieth day after such
completion until the date on which the awarding authority sends the final
estimate to the contractor for acceptance or the date of payment therefor,
whichever occurs first, provided that the awarding authority's inspection shows
that no work items required by the contract remain incomplete or unsatisfactory.
Interest shall not be paid hereunder on amounts for which interest is required to
be paid in connection with the substantial completion estimate as hereinabove
provided. The awarding authority shall include the amount of the interest
required to be paid hereunder in the final estimate.

1.9.6 The awarding authority shall pay the amount due pursuant to any periodic
substantial completion or final estimate within thirty-five days after receipt of
written acceptance for such estimate from the contractor and shall pay interest
on the amount due pursuant to such estimate at the rate hereinabove provided
from that thirty-fifth day to the date of payment. In the case of periodic payments,
the contracting authority may deduct from its payment a retention based on its
estimate of the fair value of its claim against the contractor, a retention for direct
payments to subcontractors based on demands for same in accordance with the
provisions of section 1.10, and a retention to secure satisfactory performance of
the contractual work not exceeding five percent of the approved amount of any
periodic payment, and the same right to retention shall apply to bonded
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subcontractors entitled to direct payment under section 1.10; provided, that a five
percent value of all items that are planted in the ground shall be deducted from
the periodic payments until final acceptance.

1.9.7 No periodic, substantial completion or final estimate or acceptance or
payment thereof shall bar a contractor from reserving all rights to dispute the
qguantity and amount of, or the failure of the awarding authority to approve a
guantity and amount of, all or part of any work item or extra work item.

1.9.8 Substantial completion, for the purpose of this section 1.9, shall mean
either that the work required by the contract has been completed except for work
having a contract price of less than one percent of the then adjusted total
contract price, or substantially all of the work has been completed and opened to
public use except for minor incomplete or unsatisfactory work items that do not
materially impair the usefulness of the work required by the contract.

1.10 Direct Payment: (Statutory reference: M.G.L. Chapter 30, Section 39F)
This Paragraph 1.10 applies to every contract awarded pursuant to M.G.L.
Chapter 149, Sections 44A through 44H, and (with the exception of
Subparagraph 1.10.9) to every contract awarded pursuant to M.G.L. Chapter 30,
Section 39M.

1.10.1 Forthwith after the Contractor receives payment on account of a periodic
estimate, the Contractor shall pay to each subcontractor the amount paid for the
labor performed and the materials furnished by that Subcontractor, less any
amount specified in any court proceedings barring such payment and also less
any amount claimed due from the Subcontractor by the Contractor.

1.10.2 Not later than the sixty-fifth day after each Subcontractor substantially
completes the work in accordance with the plans and specifications, the entire
balance due under the subcontract, less amounts retained by the awarding
authority as the estimated cost of completing the incomplete and unsatisfactory
items of work, shall be due the Subcontractor; and the awarding authority shall
pay that amount to the Contractor. The Contractor shall forthwith pay to the
Subcontractor the full amount received from the awarding authority less any
amount specified in any court proceedings barring such payment and also less
any amount claimed due from the Subcontractor by the Contractor.

1.10.3 Each payment made by the awarding authority to the Contractor
pursuant to Subparagraphs 1.10.1 and 1.10.2 of this Paragraph 1.10 for the
labor performed and the materials furnished by a Subcontractor shall be made to
the Contractor for the account of that Subcontractor; and the awarding authority
shall take reasonable steps to compel the Contractor to make each such
payment to each such Subcontractor. If the awarding authority has received a
demand for direct payment from a Subcontractor for any amount which has
already been included in a payment to the Contractor or which is to be included
in a payment to the Contractor for payment to the Subcontractor as provided in
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Subparagraphs 1.10.1 and 1.10.2, the awarding authority shall act upon the
demand as provided in this Paragraph 1.10.

1.10.4 If, within seventy days after the Subcontractor has substantially
completed the subcontract work, the Subcontractor has not received from the
Contractor the balance due under the subcontract including any amount due for
extra labor and materials furnished to the Contractor, less any amount retained
by the awarding authority as to the estimated cost of completing the incomplete
and unsatisfactory items of work, the Subcontractor may demand direct payment
of that balance from the awarding authority. The demand shall be by a sworn
statement delivered to or sent by certified mail to the awarding authority, and a
copy shall be delivered to or sent by certified mail to the Contractor at the same
time. The demand shall contain a detailed breakdown of the balance due under
the subcontract and also a statement of the status of completion of the
subcontract work. Any demand made after substantial completion of the
subcontract work shall be valid even if delivered or mailed prior to the seventieth
day after the Subcontractor has substantially completed the subcontract work.
Within ten days after the Subcontractor has delivered or so mailed the demand
to the awarding authority and delivered or so mailed a copy to the Contractor,
the Contractor may reply to the demand. The reply shall be a sworn statement
delivered to or sent by certified mail to the awarding authority, and a copy shall
be delivered to or sent by certified mail to the Subcontractor at the same time.
The reply shall contain a detailed breakdown of the balance due under the
subcontract, including any amount due for extra labor and materials furnished to
the Contractor and of the amount due for each claim made by the Contractor
against the Subcontractor.

1.10.5 Within fifteen days after receipt of the demand by the awarding authority,
but in no event prior to the seventieth day after substantial completion of the
subcontract work, the awarding authority shall make direct payment to the
Subcontractor of the balance due under the subcontract, including any amount
due for extra labor and materials furnished to the Contractor, less any amount (i)
retained by the awarding authority as the estimated cost of completing the
incomplete or unsatisfactory items of work,(ii) specified in any court proceedings
barring such payment, or (iii) disputed by the Contractor in the sworn reply;
provided that the awarding authority shall not deduct from a direct payment any
amount as provided in part (iii) if the reply is not sworn to, or for which the sworn
reply does not contain the detailed breakdown required by Subparagraph 1.10.4.
The awarding authority shall make further direct payments to the Subcontractor
forthwith after the removal of the basis for deduction from direct payments made
as provided in parts (i) and (ii) of this Subparagraph.

1.10.6 The awarding authority shall forthwith deposit the amounts deducted
from a direct payment as provided in part (ii) of Subparagraph 1.10.5 in an
interest-bearing joint account in the names of the Contractor and the
Subcontractor in a bank in Massachusetts selected by the awarding authority or
agreed upon by the Contractor and the Subcontractor and shall notify the
Contractor and the Subcontractor of the date of the deposit and the bank
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receiving the deposit. The bank shall pay the amount in the account, including
accrued interest, as provided in an agreement between the Contractor and the
Subcontractor or as determined by decree of a court of competent jurisdiction.

1.10.7 All direct payments and all deductions from demands for direct payments
deposited in an interest-bearing account or accounts in a bank pursuant to
Subparagraph 1.10.6 shall be made out of amounts payable to the Contractor at
the time of receipt of a demand for direct payment from a Subcontractor and out
of amounts which later become payable to the Contractor and in the order or
receipt of such demands from subcontractors. All direct payments shall
discharge the obligation of the awarding authority to the Contractor to the extent
of such payment.

1.10.8 The awarding authority shall deduct from payments to a Contractor
amounts which, together with the deposits in interest-bearing accounts pursuant
to Subparagraph 1.10.6, are sufficient to satisfy all unpaid balances of demands
for direct payments received from Subcontractors. All such amounts shall be
earmarked for such direct payments, and the Subcontractors shall have a right in
such deductions prior to any claims against such amounts by creditors of the
Contractor.

1.10.9 If the Subcontractor does not receive payment as provided in
Subparagraph 1.10.1 or if the Contractor does not submit a periodic estimate for
the value of the labor or materials performed or furnished by the Subcontractor
and the Subcontractor does not receive payment for same when due less the
deductions provided for in Subparagraph 1.10.1, the Subcontractor may demand
direct payment by following the procedure in Subparagraph 1.10.4 and the
Contractor may file a sworn reply as provided in that same Subparagraph. A
demand made after the first day of the month following that for which the
Subcontractor performed or furnished the labor and materials for which the
Subcontractor seeks payment shall be valid even if delivered or mailed prior to
the time payment was due on a periodic estimate from the Contractor. Thereafter
the awarding authority shall proceed as provided in Subparagraphs 1.10.5,
1.10.6, 1.10.7 and 1.10.8.

1.10.10 Any assignment by a Subcontractor of the rights under this section to a
surety company furnishing a bond under the provisions of M.G.L. Chapter 149,
Section 29 shall be invalid. The assignment and subrogation rights of the surety
to amounts included in a demand for direct payment which are in the possession
of the awarding authority or which are on deposit pursuant to Subparagraph
1.10.6 shall be subordinate to the rights of all Subcontractors who are entitled to
be paid under this section and who have not been paid in full.

1.10.11 "Subcontractor" as used in this Paragraph 1.10 (i) for contracts awarded
as provided in M.G.L. Chapter 149, Sections 44A-44H, inclusive, shall mean a
person who files a sub-bid and receives a subcontract as a result of that filed
sub-bid or who is approved by the awarding authority in writing as a person
performing labor or both performing labor and furnishing materials pursuant to a
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contract with the Contractor, and (ii) for contracts awarded as provided in M.G.L.
Chapter 30, Section 39M(a), shall mean a person approved by the awarding
authority in writing as a person performing labor or both performing labor and
furnishing materials pursuant to a contract with the general contractor.

1.10.12 A Contractor or a Subcontractor shall enforce a claim to any portion of
the amount of a demand for direct payment deposited as provided in
Subparagraph 1.10.6 by a petition in equity in the superior court against the
other and the bank shall not be a necessary party. A Subcontractor shall enforce
a claim for direct payment or a right to require a deposit as provided in
Subparagraph 1.10.6 by a petition in equity in the superior court against the
awarding authority and the Contractor shall not be a necessary party. Upon
motion of any party the court shall advance for speedy trial any petition filed as
provided in this paragraph. M.G.L. Chapter 231, Sections 59 and 59B shall
apply to such petitions. The Court shall enter an interlocutory decree upon which
execution shall issue for any part of a claim found due pursuant to Sections 59
and 59B and, upon motion of any party, shall advance for speedy trial the
petition to collect the remainder of the claim. Any party aggrieved by such
interlocutory decree shall have the right to appeal therefrom as from a final
decree. The court shall not consolidate for trial the petition of any Subcontractor
with the petition of one or more Subcontractors or the same general contract
unless the court finds that a substantial portion of the evidence of the same
events during the course of construction (other than the fact that the claims
sought to be consolidated arise under the same general contract) is applicable to
the petitions sought to be consolidated and that such consolidation will prevent
unnecessary duplication of evidence. A decree in any such proceeding shall not
include interest on the disputed amount deposited in excess of the interest
earned for the period of any such deposit. No person except a Subcontractor
filing a demand for direct payment for which no funds due the Contractor are
available for direct payment shall have a right to file a petition in a court of equity
against the awarding authority claiming a demand for direct payment is
premature, and such Subcontractor must file the petition before the awarding
authority has made a direct payment to the Subcontractor and has made a
deposit of the disputed portion as provided in part (iii) of Subparagraph 1.10.5
and in Subparagraph 1.10.6.

1.10.13 In any petition to collect any claim for which a Subcontractor has filed a
demand for direct payment the court shall, upon motion of the Contractor, reduce
by the amount of any deposit of a disputed amount by the awarding authority as
provided in part (iii) of Subparagraph 1.10.5 and in subparagraph 1.10.6 any
amount held under a trustee writ or pursuant to a restraining order or injunction.

1.11 Discharge or Release of Bonds (Statutory reference: M.G.L. c. 30, section
40) This Paragraph 1.11 applies to every contract awarded for the construction
or repair of public buildings or other public works.

1.11.1 Bonds given to the commonwealth, any county, city, town or political
subdivision to secure the performance of contracts for the construction or repair
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of public buildings or other public works may be discharged or released by the
awarding authority, upon such terms as it deems expedient, after the expiration
of one year from the time of completion, subject to section thirty-nine K, of the
work contracted to be done; provided that no claim filed under said bond is
pending, and provided further, that no such bonds shall be discharged or
released prior to the expiration of all special guarantees provided for in the
contract unless new bonds in substitution therefor specifically relating to the
unexpired guarantees shall be taken.

SECTION 2 - WAGES AND EMPLOYMENT PRACTICES

2.1 Preference To Veterans and Citizens In Public Works; Rate of Wages:
(Statutory reference: M.G.L. c. 149, Section 26) This Paragraph 2.1 applies to
every contract or subcontract for the construction of public works by the
Commonwealth or by a county, town or district.

2.1.1 In the employment of mechanics and apprentices, teamsters, chauffeurs
and laborers, preference shall first be given to citizens of the Commonwealth
who have been residents of the Commonwealth for at least six months at the
commencement of their employment, who are veterans as defined in M.G.L.
Chapter 4, Section 7, clause 43, and who are qualified to perform the work to
which the employment relates; and secondly, to citizens of the Commonwealth
generally who have been residents of the Commonwealth for at least six months
at the commencement of their employment, and if they cannot be obtained in
sufficient numbers, then to citizens of the United States, and every contract for
such work shall contain a provision to this effect. Each county, town or district in
the construction of public works, or persons contracting or subcontracting for
such works, shall give performance to veterans and citizens who are residents of
such county, town or district.

2.1.2 The rate per hour of the wages paid to said mechanics and apprentices,
teamsters, chauffeurs and laborers in the construction of public works shall not
be less than the rate or rates of wages to be determined by the Commissioner of
Labor and Industries as hereinafter provided; provided that the wages paid to
laborers employed on said works shall not be less than those paid to laborers in
the municipal service of the town or towns where said works are being
constructed; provided further, that where the same public work is to be
constructed in two or more towns, the wages paid to laborers shall not be less
than those paid to laborers in the municipal town paying the highest rate;
provided further, that if, in any of the towns where the works are to be
constructed, a wage rate or wage rates have been established in certain trades
and occupations by collective agreements or understandings between organized
labor and employers, the rate or rates to be paid on said works shall not be less
than the rates so established; provided further, that in towns where no such rate
or rates have been established, the wages paid to mechanics, teamsters,
chauffeurs and laborers on public works shall not be less than the wages paid to
the employees in the same trades and occupations by private employers
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engaged in the construction industry. This section shall also apply to regular
employees of the Commonwealth or a county, town or district, when such
employees are employed in the construction, addition to or alteration of public
buildings for which special appropriations of more than one thousand dollars are
provided. Payments by employers to health and welfare plans, pension plans
and supplementary unemployment benefit plans under collective bargaining
agreements or understandings between organized labor and employers shall be
included for the purpose of establishing minimum wage rates as herein provided.

2.2 List of Jobs; Classifications; Determination of Rate of Wages; Schedule:
(Statutory reference: M.G.L. Chapter 149, Section 27) This Paragraph 2.2.
applies to every contract or subcontract for the construction of public works by
the Commonwealth, or by a county, town or district.

The commissioner shall prepare, for the use of such public officials or public
bodies whose duty it shall be to cause public works to be constructed, a list of
the several jobs usually performed on various types of public works upon which
mechanics and apprentices, teamsters, chauffeurs and laborers are employed.
The commissioner shall classify said jobs, and he may revise such
classifications from time to time, as he may deem advisable. Prior to awarding a
contract for the construction of public works, said public official or public body
shall submit to the commissioner a list of the jobs upon which mechanics and
apprentices, teamsters, chauffeurs and laborers are to be employed, and shall
request the commissioner to determine the rate of wages to be paid on each job.
The commissioner, subject to the provisions of Paragraph 2.1 of these
Supplementary General Conditions, shall proceed forthwith to determine the
same, and shall furnish said official or public body with a schedule of such rate
or rates of wages as soon as said determination shall have been made. In
advertising or calling for bids for said works, the awarding official or public body
shall incorporate said schedule in the advertisement or call for bids by an
appropriate reference thereto, and shall furnish a copy of said schedule without
cost, to any person requesting the same. Said schedule shall be made a part of
the contract for said works and shall continue to be the minimum rate or rates of
wages for said employees during the life of the contract. Any person engaged in
the construction of said works shall cause a legible copy of said schedule to be
kept posted in a conspicuous place at the site of said works during the life of the
contract. The aforesaid rates of wages in the schedule of wage rates shall
include payments by employers to health and welfare plans, pension plans and
supplementary unemployment benefit plans as provided in the previous section,
and such payments shall be considered as payments to persons under this
section performing work as herein provided. Any employer engaged in the
construction of such works who does not make payments to a health and welfare
plan, a pension plan and supplementary unemployment benefit plan, where such
payments are included in said rates of wages, shall pay the amount of said
payments directly to each employee engaged in said construction. Note: The
awarding authority does not guarantee the accuracy of any schedule of wage
rates furnished to the Contractor hereunder, and the Contractor shall be
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responsible for ascertaining the prevailing wages in the area where the work will
be performed.

2.3 Employment Records To Be Kept By Contractor, Subcontractors; Statement
of Compliance: (Statutory reference: M.G.L. ¢ 149, Section 27B) This Paragraph
2.3 applies to every contract or subcontract for the construction of public works
by the Commonwealth, or by a county, town or district.

Every Contractor, Subcontractor or public body engaged in said public works to
which Paragraph 2.3 of these Supplementary General Conditions applies shall
keep a true and accurate record of all mechanics and apprentices, teamsters,
chauffeurs and laborers employed thereon, showing the name, address and
occupational classification of each such employee and shall furnish to the
Commissioner of Labor and Industries, upon his request, a copy of said record,
signed by the employer of his authorized agent under the penalties of perjury.
Such records shall be open to inspection by any authorized representative of the
Department of Labor and Industries at any reasonable time, and as often as may
be necessary.

Each such Contractor, Subcontractor or public body shall preserve its payroll
records for a period of three years from the date of completion of the contract.
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Each such Contractor, Subcontractor or public body shall furnish to the
Commissioner of Labor and Industries within fifteen days after completion of its
portion of the work a statement, executed by the Contractor, Subcontractor, or
public body who supervises the payment of wages, in the following form.

STATEMENT OF COMPLIANCE

1.
(Name of signatory party) (Title)

do hereby state:

That | pay or supervise the payment of the persons employed by

(Contractor, Subcontractor or public body)

on the and that all mechanics
(building or project)

and apprentices, teamsters, chauffeurs and laborers employed on said project
have been paid in accordance with wages determined under the provisions of
sections twenty-six and twenty-seven of chapter one hundred and forty-nine of
the General Laws.

Signature

Title

The above mentioned copies of payroll records and statements of compliance
shall be available for inspection by any interested party filing a written request to
the Contractor for such inspections

2.4 Wages Paid to Operators of Trucks and Other Equipment: (Statutory
reference: M.G.L. c. 149, Section 27F) This Paragraph 2.4 applies to every
contract for the construction of public works by the Commonwealth, or by a
county, city, town or district.
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Prescribed rates of wages, as determined by the commissioner of Labor and
Industries, shall be paid to the operators of all trucks, vehicles or equipment
employed on the Project. Said rates of wages shall be requested of said
Commissioner by the awarding authority and shall be furnished by the
Commissioner in a schedule containing the classification of jobs, and the rate of
wage to be paid for each job. Said rates of wages shall include payments to
health and welfare plans, or, if no such plan is in effect between employers and
employees, the amount of such payments shall be paid directly to said
operators.

2.5 Reserve Police Officers: (Statutory reference: M.G.L. Chapter 149, Section
34B) This Paragraph 2.5 applies to every contract for the construction, alteration,
maintenance, repair or demolition of, or addition to, any public works for the
Commonwealth or any political subdivision thereof.

The contractor shall pay to any reserve police officer employed by him in any city
or town the prevailing rate of wages paid to regular police officers in such city or
town.

2.6 Eight-Hour Day, etc.: (Statutory reference: M.G.L. Chapter 149, Sections 30,
34, and 34A) This Paragraph 2.6 applies only to contracts which are subject to
the provisions of the aforesaid sections of the Massachusetts General Laws.

No laborer, worker, mechanic, foreman or inspector working within this
Commonwealth in the employ of the Contractor, Subcontractor or other person
doing or contracting to do the whole or part of the work contemplated by the
contract, shall be required or permitted to work more than eight hours in any one
day or more than forty-eight hours in any one week, or more than six days in any
one week, except in cases of extraordinary emergency.

2.7 Lodging, etc.: (Statutory reference: M.G.L. Chapter 149, Section 25) This
paragraph 2.7 applies to every contract for the doing of public work with the
Commonwealth, a county, city or town, or with a department, board, commission,
or officer acting therefor.

Every employee under this contract shall lodge, board and trade where and with
whom he elects, and neither the Contractor nor his agents or employees shall,
either directly or indirectly, require as a condition of the employment of any
person that the employee shall lodge, board or trade at a particular place or with
a particular person.

2.8 Access to Contractor's Records: (Executive Order No. 195) This Paragraph
2.8 applies to every contract for the purchase of services or materials by any
agency, bureau, board, commission, institution, or department of the
Commonwealth or a municipal contract funded, in whole or in part, by the
Commonwealth.
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The Governor or his designee, the secretary of administration and finance, and
the state auditor or his designee shall have the right at reasonable times and
upon reasonable notice to examine the books, records and other compilations of
data of the Contractor which pertain to the performance and requirements of this
contract.

2.9 Worker's Compensation Insurance: (Statutory reference: M.G.L. chapter
149, Section 34) This Paragraph 2.9 applies to every contract for the
construction, alteration, maintenance, repair or demolition of, or addition to, any
public building or other public works for the Commonwealth or any political
subdivision thereof.

The Contractor shall, before commencing performance of the contract, provide
by insurance for the payment of and the furnishing of other benefits under M.G.L.
Chapter 152 to all persons to be employed under the contract, and the
Contractor shall continue such insurance in full force and effect during the term
of the contract. Sufficient proof of compliance with this Paragraph 2.9 must be
furnished at the time of execution of this contract.

Failure to provide and continue in force such insurance as aforesaid shall be
deemed a material breach of the contract and shall operate as an immediate
termination thereof. No cancellation of such insurance, whether by the insurer or
by the insured, shall be valid unless written notice thereof is given by the party
proposing cancellation to other party and to the awarding authority at least fifteen
days prior to the intended effective date thereof, which date shall be expressed
in said notice.

SECTION 3 - CONTRACTOR'S ACCOUNTING METHOD REQUIREMENTS

3.1 (Statutory reference: M.G.L. Chapter 30, Section 39R) This Article 3 applies
to "Contracts" and "Contractors”, as defined in Subparagraph 3.1.1 and 3.1.2,
below.

3.1.1 "Contractor" means any person, corporation, partnership, joint venture,
sole proprietorship, or other entity awarded a contract pursuant to Section 39M
of Chapter 30, Sections 44A-44] inclusive, of Chapter 149, and Sections 30B-
30P, inclusive, of Chapter 7.

3.1.2 "Contract” means any contract awarded or executed pursuant to Sections
30B-30P, inclusive, of Chapter 7, and any contract awarded or executed
pursuant to Section 39M of Chapter 30, or Sections 44A-44H, inclusive, of
Chapter 149, which is for an amount or estimated amount that exceeds the dollar
amount set forth in M.G.L. Chapter 30, Section 39R.

3.1.3 "Records" means books of original entry, accounts, checks,

bank statements and all other banking documents, correspondence,
memoranda, invoices, computer printouts, tapes, discs, papers and other
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documents or transcribed information of any type, whether expressed in ordinary
or machine language.

3.1.4 "Independent Certified Public Accountant’ means a person duly
registered in good standing and entitled to practice as a certified public
accountant under the laws of the place of his/her residence or principal office
who is in fact independent. In determining whether an accountant is independent
with respect to a particular person, appropriate consideration should be given to
all relationships between the accountant and that person or any affiliate thereof.
Determination of an accountant's independence shall not be confined to the
relationships existing in connection with the filing of reports with the awarding
authority.

3.1.5 "Audit", when used in regard to financial statements, means an
examination of records by an independent certified public accountant in
accordance with generally accepting accounting principles and auditing
standards for the purpose of expressing a CERTIFIED opinion thereon, or, in the
alternative, a qualified opinion or a declination to express an opinion for stated
reasons.

3.1.6 "Accountant's Report", when used in regard to financial statements,
means a document in which an independent certified public accountant indicates
the scope of the audit which he/she has made and sets his/her opinion regarding
the financial statements taken as a whole with a listing of noted exceptions and
gualifications, or an assertion to the effect that an overall opinion cannot be
expressed. When an overall opinion cannot be expressed, the reasons therefor
shall be stated. An accountant's report shall include as a part thereof a signed
statement by the responsible corporate officer attesting that management has
fully disclosed all material facts to the independent certified public accountant,
and that the auditing financial statement is a true and complete statement of the
financial condition of the Contractor.

3.1.7 "Management", when used herein, means the chief executive officers,
partners, principals or other person or persons primarily responsible for the
financial and operational policies and practices of the Contractor.

3.1.8 Accounting terms, unless-otherwise defined herein, shall have a meaning
in accordance with generally accepted accounting principles and auditing
standards.

3.2 Subparagraph 3.1.2 hereof notwithstanding, every agreement or contract
awarded or executed pursuant to Sections 30B-30P, inclusive, of Chapter 7, and
pursuant to Section 39M of Chapter 30 or to Sections 44A-44H, inclusive, of
Chapter 149, shall provide that:

3.2.1 The Contractor shall make, and keep for at least six years after final

payment, books, records, and accounts which in reasonable detail accurately
and fairly reflect the transactions and dispositions of the Contractor.
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3.2.2. Until the expiration of six years after final payment, the office of inspector
general, and the commissioner of capital asset management and maintenance
shall have the right to examine any books, documents, papers or records of the
contractor or his subcontractors, and

3.2.3 If the agreement is a contract as defined herein, the contractor shall
describe any change in the method of maintaining records or recording
transactions which materially affect any statements filed with the awarding
authority, including in his description the date of the change and reasons
therefor, and shall accompany said description with a letter from the contractor's
independent certified public accountant approving or otherwise commenting on
the changes, and

3.2.4 If the agreement is a contract as defined herein, the contractor has filed a
statement of management on internal accounting controls as set forth in
Paragraph 3.3 below prior to the execution of the contract, and

3.2.5 If the agreement is a contract as defined herein, the contractor has filed
prior to the execution of the contracts and will continue to file annually, an
audited financial statement for the most recent completed fiscal year as set forth
in Paragraph 3.5 below.

3.3 Every contractor awarded a contract shall file with the awarding authority a
statement of management as to whether the system of internal accounting
controls of the contractor and its subsidiaries reasonably assures that:

3.3.1 transactions are executed in accordance with management's general and
specific authorization;

3.3.2 transactions are recorded as necessary

[. to permit preparation of financial statements in conformity with generally
accepted accounting principles, and
[I. to maintain accountability for assets;

3.3.3 Access to assets is permitted only in accordance with management's
general or specific authorization;

3.3.4 The recorded accountability for assets is compared with the
existing assets at reasonable intervals and appropriate action was
taken with respect to any difference.

3.4 Every contractor awarded a contract shall also file with the awarding
authority a statement prepared and signed by an independent certified public
accountant, stating that he has examined the statement of management on
internal accounting controls, and expressing an opinion as to:
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3.4.1 Whether the representations of management in response to this
paragraph and Paragraph 3.2 above are consistent with the result of
management's evaluation of the system of internal accounting controls; and

3.4.2 Whether such representations of management are, in addition, reasonable
with respect to transactions and assets in amounts which would be material
when measured in relation to the applicant's financial statements.

3.5 Every contractor awarded a contract by the Commonwealth or by any
political subdivision thereof shall annually file with the commissioner of capital
asset management and maintenance during the term of the contract a financial
statement prepared by an independent certified public accountant on the basis of
an audit by such accountant. The final statement filed shall include the date of
final payment. All statements shall be accompanied by an accountant's report.
Such statements shall be made available to the awarding authority upon request.

SECTION 4 - MISCELLANEOUS

4.1 Weather Protection: This Paragraph 4.1 applies to every contract subject to
M.G.L. Chapter 149, Section 44A.

4.1.1 The contractor shall install weather protection and provide adequate heat
in the protected area from November 1 to March 31, as required by M.G.L.
Chapter 149, Section 44F(1).

4.2 [RESERVED]

4.3 Foreign Corporations: This Paragraph 4.3 applies to every contract with the
Commonwealth, a county, city, town, district, board, commission, or other public
body for the construction, reconstruction, alteration, remodeling, repair, or
demolition of any public building or other public works.

4.3.1 The Contractor, if a foreign corporation, shall comply with M.G.L. Chapter
181, Sections 3 and 5, and Chapter 30, Section 39L.

4.4 Shoring: (Statutory reference: M.G.L. Chapter 149, Section 129A). This
Paragraph 4.4 applies to every construction project carried on by any city, town,
county, or other subdivision of the Commonwealth in which a trench is to be dug
to a depth of six and one-half feet which will be open less than 48 hours, and
except for digging of graves.

4.4.1 Trenches shall be shored and braced in conformity with rules and
regulations relating thereto, adopted and enforced by the Department of Labor
and Industries.

4.5 Certification of Compliance with Tax Laws: (Statutory reference: M.G.L.

Chapter 62C, Section 49A) This Paragraph 4.5 applies to contracts for goods or
services furnished by any department, board, commission, division, authority,
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district or other agency of the Commonwealth or any subdivision of the
Commonwealth, including a city, town or district.

45.1 By executing this contract, the Contractor certifies, under penalties of
perjury, that to the best of his information, knowledge and belief he has complied
with all laws of the Commonwealth relating to taxes.

4.6 Verification of Construction Debris Disposal: (Worcester Revised
Ordinances Chapter 8, Section 7). This paragraph 4.7 shall apply to every
contract entered into by the city of Worcester for the demolition, renovation,
rehabilitation, or alteration of a building or structure.

a) In furtherance of the requirements set forth in G.L. c. 40, 854, and
8114.1.3 of the State Building Code, the code director shall require any
person who obtains a permit for the demolition, renovation, rehabilitation,
or alteration of a building or structure to provide verification that the debris
resulting from such activities was disposed of at the licensed solid waste
facility named in conjunction with the permit application.

b) The verification required under sub-section (a), above, shall consist of the
following:

1) A dated receipt, signed by the owner/operator of the licensed solid
waste disposal facility where the debris was deposited.

2) The receipt shall contain a description of the debris disposed of,
and its weight, or volume.

3) The permit holder shall also provide the code director with an
affidavit that the receipt submitted is true and accurate to the best
of the permit holder's knowledge.

4) If the permit holder cannot dispose of the debris at the location
indicated, it shall be the permit holder's obligation to obtain an
amendment to the permit reflecting the new disposal location. The
code director shall be so notified, and the permit amended, prior to
the disposal of the debris at the new disposal location.

c) This section shall not apply to the construction of a new building or
structure.
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ARTICLE 104 : GENERAL BID FORM

BIDDER

Print Name of the Firm or Proprietorship Submitting this Bid

This bid must be accompanied by a deposit in the form of cash, or bid bond, or a
certified check, treasurer's check, or cashier's check, payable to the City of
Worcester (hereinafter referred to as the “Owner”, or the “Awarding Authority”) in
the amount of five percent (5%) of the total value of the bid. No other form of bid
security will be accepted.

By submitting this bid the Bidder represents that it has carefully examined the
site of work described herein; has become thoroughly familiar with local
conditions and the character and extent of the work; has carefully examined the
Drawings, Project Manual and Contract Documents including all Addenda which
are a part of this proposal, the General Bid Form, and thoroughly understands
their stipulations, requirements, and provisions, and that the Bidder will contract,
in the form of contract required, to provide all necessary and proper machinery,
equipment, facilities, and means to do all the work and furnish all the materials
necessary and proper to carry out such contract in the manner and on the
conditions set forth therein in accordance with the Contract Documents, and to
perform or observe all other contract requirements thereby. By submitting this
bid, the Bidder further represents that it agrees to be subject to the jurisdiction of
the courts of the Commonwealth of Massachusetts with respect to any actions
arising out of or related to this bid or any contract that may be entered into based
upon this bid, and that any such actions commenced by the Bidder shall be
commenced in the courts of the Commonwealth of Massachusetts.

A bidder wishing to amend this bid after transmittal to the Owner may do so only
by withdrawing this bid and resubmitting another bid prior to the time for opening
bids.

TO THE AWARDING AUTHORITY:

A. The undersigned Bidder proposes to furnish all labor, materials, and
equipment necessary and required for the project described herein in
Worcester, MA, in accordance with the accompanying plans and
specifications for the contract price specified below, subject to additions or
deductions according to the terms of the Contract Documents.

B. This Bid includes Addenda numbered:
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C. The proposed total base Bid price is: SEE ATTACHED PRICE
SHEETS

D. BID ALTERNATES: N/A

The owner may select at its option in the order below, any Alternate or
combination of Alternates, or none of the Alternates, however, no single
Alternate may be selected unless every Alternate preceding it has been
selected. The Bidder is required to provide a bid for each Alternate listed
below. If selected by the Owner, the Alternate(s) will be added to the total
Base Bid price to determine the low bidder.

E. UNIT PRICES: SEE ATTACHED PRICE SHEETS

In addition to stating the Total Base Bid Price, the Bidder shall state prices for
the various items of work as may be listed herein. The Unit Prices listed on
the proposal pages, if accepted by the Owner in the award of the contract,
may be used for computing adjustments during the course of construction,
based upon extra work ordered by the Owner, or for countermanded,
reduced, or omitted by the Owner.

The Unit Prices listed on the proposal pages shall be a complete price
(overhead, profit, bond, labor and materials) to be added or deducted on the
basis of quantities of work involved. Unit Prices accepted by the Owner shall
be written into the Owner-Contractor Agreement.
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F. The Bidder agrees that if it is selected as the lowest responsible and
eligible bidder, the Bidder will within five (5) days, Saturdays, Sundays
and legal holidays excluded, after presentation thereof by the awarding
authority, execute a contract in accordance with the terms of this bid and
furnish a performance bond and also a labor and materials (a.k.a.,
payment) bond, each of a surety company qualified to do business under
the laws of the Commonwealth of Massachusetts and satisfactory to the
awarding authority and each in the sum of the contract price, the
premiums for which are to be paid by the Bidder and are included in the
bid price(s) contained herein.

The Bidder hereby certifies that he is able to furnish labor that can work in
harmony with all other elements of labor employed or to be employed on
the work; that all employees to be employed at the worksite will have
successfully completed a course in construction safety and health
approved by the United States Occupational Safety and Health
Administration that is at least 10 hours in duration at the time the
employee begins work and who shall furnish documentation of successful
completion of said course with the first certified payroll report for each
employee: and that he will comply fully with all laws and regulations
applicable to awards of subcontracts subject to section 44F.

The undersigned further certifies under penalties of perjury that this bid is in
all respects bona-fide, fair and made without collusion or fraud with any
other person. As used herein the word “person” shall mean any natural
person, joint venture, partnership, corporation or other business or legal
entity. The undersigned further certifies under penalty of perjury that the
said undersigned is not presently debarred from doing public construction
work in the Commonwealth under the provisions of section 29F of Chapter
29 or any other applicable debarment provisions of any other chapter of the
General Laws or any rule or regulation promulgated thereunder.
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Date:

Fax: (

(Print Name of Bidder)

By:
(Name of Person Signing Bid and Title)

(Business Address)

(City, State and Zip Code)

) Phone: ( )

Social Security Number or
Federal Identification Number:

E-Mail Address:

NOTE: If Bidder is a corporation, indicate state of incorporation; if a partnership,
give full names and addresses of all partners; and if a sole proprietorship, give
residential address if different from business address. Use the following spaces:

If a Corporation:

Incorporated in what state:

President:

Treasurer:

Secretary:

If a foreign corporation (incorporated or organized under laws other than laws of
the Commonwealth of Massachusetts), is the corporation registered with the
Massachusetts Secretary of State’s office? Yes _ No___

If the Bidder is a foreign corporation, it is required under M.G.L. c. 30, section
39L to furnish to the awarding authority a certificate of the Secretary of State
stating that the corporation has complied with M.G.L. c. 181, sections 3, 5
and the date of such compliance.
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If a Partnership: (Name all Partners)

Name of Partner:

Residence:

Name of Partner:

Residence:

Name of Partner:

Residence:

If an Individual:

Name:

Residence:

If an Individual doing business under a firm name:

Name of Firm:

Name of Individual:

Business Address:

Residential Address

(if different from above)
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Other form of business organization:

The bidder will give below the name and address and State of Incorporation of the
surety company who will sign the bonds.

The bidder is requested to state below what work of a similar character to
that included in the proposed contract he/she has done and to give

references that will enable the Owner to judge his/her experience, skill and
business standing.

IEND OF GENERAL BID FORM
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ARTICLE 105: OWNER-CONTRACTOR AGREEMENT

THIS AGREEMENT made on at Worcester, in the County of Worcester and
Commonwealth of Massachusetts, by and between (hereinafter called the Contractor), and
the City of Worcester, a municipal corporation within said County of Worcester, (hereinafter
called the City).

WITNESSETH:

That the Contractor, in consideration of the payments hereinafter mentioned, and of the
fulfillment of the agreements herein mutually entered into, agrees with the City as follows:

SCOPE OF WORK:

(1) The Contractor shall, pursuant to the terms of this AGREEMENT, provide all the supplies,
materials, and equipment, and perform all the labor, services and supervision necessary and
proper for (hereinafter called the “Project”) in the City of Worcester,
Massachusetts, and to accomplish any and all work incidental thereto.

BONDS:

(2) The Contractor shall obtain and deposit with the City the following bond(s) in the amount
of:

PERFORMANCE BOND: ($ )

PAYMENT BOND: ($ )

with sureties satisfactory to the Contracting Officer to (a) guarantee the faithful performance by
the Contractor of all its obligations under this AGREEMENT and (b) constitute the security
required by Massachusetts General Laws Chapter 149, Section 29, and Chapter 30, Section
39A, as amended, for the payment by the Contractor and its subcontractors for all labor
performed or furnished and for all materials used or employed in connection with this
AGREEMENT.

CONTRACTING OFFICER:

(3) Wherever used in this AGREEMENT, the term "Contracting Officer" shall mean the City
Official(s) so designated below, or the individual duly appointed by him/her for the
performance of any of his/her functions or responsibilities under this AGREEMENT. The work

performed hereunder shall be carried out under the direction and subject to the approval and
acceptance of (hereinafter called the Contracting Officer).

INCORPORATED DOCUMENTS:
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(4) The performance of this AGREEMENT is subject to the provisions of the following
documents, all of which are attached hereto and intended to be an integral part of this
AGREEMENT (hereinafter collectively referred to as "the Contract Documents”).

a. Information to Bidders
b. Bid Proposal
c. Specifications, Drawings and Addenda

The Contract Documents are to be read collectively and complementary to one another;
any requirement under one shall be as binding as if required by all. In the event of any conflict
or inconsistency between the provisions of this AGREEMENT and any of the other Contract
Documents, the provisions of this AGREEMENT shall prevail. In the event of any conflict or
inconsistency between this AGREEMENT, the Contract Documents and any applicable state
law, the applicable statutory provisions shall prevail.

TIME FOR PERFORMANCE:

(5) Time is of the essence for this AGREEMENT. The work of this AGREEMENT must be
substantially completed .

PRICE:

(6) The City will pay the Contractor for all materials delivered or furnished and for all the work
performed pursuant to Article (1) hereof a sum of money as follows:

($ ).

PAYMENT:

(7) Payment shall be made by the City in accordance with General Laws Chapter 30, Section
39G (1988 ed.), as amended, which is included in the Supplementary General Conditions to
the Contract.

(@) In addition to the retainage provided for in the above statutory provisions, the City
may also, with the written consent of the Contractor, use any of the sums payable under this
contract to pay for labor, materials, and for the rental of equipment that has been furnished to
the Contractor or any of its subcontractors in connection with work under this contract,
regardless of whether claims for such obligations have been filed with the City under General
Laws Chapter 149, Section 29 or Chapter 30, Section 39A.

(b) The payment shall be in full for furnishing all materials, supplies, labor services,
supervision, tools and equipment and the use thereof as embraced under the AGREEMENT
and shall also constitute the payment for all loss or damage to the Contractor arising out of the
nature of the work or from the action of the elements or from any unforeseen difficulties or
obstructions which may arise or be encountered during the prosecution of the work until its
final approval by the Contracting Officer, and for all risks to the Contractor of every description
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connected with the prosecution of the work or infringement of patents, trademarks, or
copyrights and for completing the work in an acceptable manner.

(c) The payment of any periodic estimate or of any retained percentage shall in no way
constitute an acceptance of the work or in no way prejudice or affect the obligation of the
Contractor at his own cost or expense to repair, correct, renew, or replace any defects or
imperfections in the construction as well as all damages due or attributable to such defects,
nor shall any such payment for any current estimate or of any retained percentages prejudice
or affect the rights of the City to hold the Contractor liable for breach of contract or to avail
itself of the remedies under Article 15, hereof.

(d) If at any time there shall be evidence of any lien or other claim for which, if
established, the City may become liable, directly or indirectly, and which is chargeable to the
Contractor, the City may retain out of any payment then due or thereafter to become due an
amount sufficient to completely indemnify it against any such claim. If there prove to be any
such claim after all the payments are made, the Contractor shall refund to the City all moneys
that the City pays in discharging such claim in consequence of the Contractor's default.

(e) The Contractor, and each subcontractor, at every tier, represents, warrants and
certifies that it has complied with all laws of the Commonwealth of Massachusetts relating to
taxes and all Ordinances and Orders of the City of Worcester relating to taxes, fees and
charges, or is lawfully contesting the validity of the same. The Contractor, and each
subcontractor, at every tier, further represents, warrants and certifies that it will remain in such
compliance during the term of this Agreement, including any amendments or extensions
hereto. Breach of any of these provisions shall be deemed a material breach which shall
entitle the City to immediately terminate this Agreement and take any other action authorized
by law to collect any amounts due the City.

PAYMENT OF SUBCONTRACTORS

(8) Payment to subcontractors shall be made in accordance with General Laws Chapter 30,
Section 39F (1988 ed.), as amended, which is included in the Supplementary General
Conditions.

NOTICE:

(9) Wherever in this AGREEMENT the City is to give or receive a notice, the Contracting
Officer as defined in Article (3) shall be the City's agent for such purpose.

PERFORMANCE:

(10) (a) The Contractor shall give his personal attention constantly to the faithful
prosecution of the work and shall keep the same under his personal control. He shall not
assign by power of attorney or otherwise the work or any part thereof without the previous
written consent of the Contracting Officer. He shall not either legally or equitably assign any of
the moneys payable under this contract or any claim thereto unless by and with like consent
on the part of the Contracting Officer and the City Treasurer. He shall be responsible for all the
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acts and omissions of his employees and of all persons directly or indirectly employed by him
in connection with the prosecution of this work.

(b) The Contractor shall provide sufficient and proper facilities at all times for the
inspection of the work by the City. He shall, after receiving written notice that certain work or
construction is improper, unsafe or defective or that such construction in any way fails to
conform to the contract documents, forthwith remove such unsafe or defective construction
and reconstruct the same in a manner satisfactory to the Contracting Officer. Upon failure of
the Contractor to remedy the construction after being so notified, the Contracting Officer may
cause such defective work to be remedied or replaced and the City may deduct the cost
thereof from any moneys due or to become due the Contractor.

(c) The City, acting through the Contracting Officer, shall have the authority to suspend
the work wholly, or in part thereof, for such period as he shall deem necessary, due to failure
of the Contractor to carry out orders given or to perform any provision of the contract. Upon
receipt of written order from the Contracting Officer, the Contractor shall immediately suspend
the work or such part thereof in accordance with the order. No work shall be suspended
without the written permission of the Contracting Officer. The work shall be resumed when
conditions so warrant, or deficiencies have been corrected and the condition of the contract
satisfied as ordered or approved in writing by the Contracting Officer. No allowance of any
kind will be made for suspension of work by order of the Contracting Officer pursuant to this
paragraph.

(d) If, during the process of the work, the Contractor or the City discovers that the
actual subsurface or latent physical conditions encountered at the site differ substantially or
materially from those shown on the plans or indicated in the contract documents either the
Contractor or the City may request an equitable adjustment in the price of the AGREEMENT
applying to work affected by the differing site conditions. A request for such an adjustment
shall be in writing and shall be delivered by the party making such claim to the other party as
soon as possible after such conditions are discovered. Upon receipt of such a claim from the
Contractor, or upon its own initiative, the City shall make an investigation of such physical
conditions, and, if they differ substantially or materially from those shown on the plans or
indicated in the contract documents or from those ordinarily encountered and generally
recognized as inherent in work of the character provided for in the plans and contract
documents and are of such a nature as to cause an increase or decrease in the cost of
performance of the work or a change in the construction methods required for the performance
of the work which results in an increase or decrease in the cost of work, the City shall make an
equitable adjustment in the contract price and the AGREEMENT shall be modified in writing
accordingly. (G. L. c. 30, s.39N, as amended, which is included in the Supplementary General
Conditions).

(e) The Contractor agrees that it will have no claim for damages of any kind on account
of any delay in commencement of the Work, or any delay or suspension of any portion thereof,
except as hereinafter provided. Post commencement, the Contractor shall have no claim for
damages of any kind on account of any delay or suspension of any portion of the work except
as hereinafter provided. Adjustments, if any, in the contract price due to a suspension, delay,
interruption or failure to act by the City shall be governed by the provisions of General Laws
Chapter 30, section 39(0), as amended, which is included in the Supplementary Conditions.
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Provided, however, the provisions of this paragraph shall not apply to any suspension
pursuant to paragraph 10(c), or for any suspension, delay, interruption or failure to act to the
extent that such is due to any cause for which this AGREEMENT provides for an equitable
adjustment of the contract price, or time under any other AGREEMENT provision. Provided
further, that no adjustment shall be made if the performance of the Contractor would have
been prevented by other causes, even if the work had not been so suspended, delayed or
interrupted by the City. Provided further, that a subcontractor shall have the same rights
against the Contractor for payment for an increase in the cost of his performance as the
provisions of this paragraph gives the Contractor against the City, but nothing herein shall in
any way change, modify or alter any other rights which the Contractor and subcontractor may
have against each other.

() The Contractor must submit the amount of a claim under provision (e) to the City in
writing as soon as practicable after the end of the suspension, delay or interruption or failure to
act and, in any event, not later than the date of final payment under this AGREEMENT and,
except for costs due to a suspension order, the City shall not approve any costs in the claim
incurred more than twenty days before the Contractor notified the City in writing of the act or
failure to act involved in the claim.

(g) The City may award other contracts for additional work. The Contractor shall
cooperate fully with other contractors and carefully fit his own work to that of other contracts as
may be directed by the Contracting Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any other contractor.

(h) The Contractor shall comply with all the laws, state and federal, applicable to the
work and construction herein provided for. This AGREEMENT is made subject to all laws,
state and federal; and if any clause hereof does not conform to such law, then such clause
shall be void and the operative state or federal law shall be inserted in lieu thereof. Any
violation by the Contractor of state or federal laws relating to the employment of labor upon the
work or the construction contemplated by this AGREEMENT shall be a sufficient cause for the
City to cancel the AGREEMENT without in any way being liable in damages therefor. Should
the City cancel the AGREEMENT because of the failure on the part of the Contractor to
observe the state or federal laws, or the rules and regulations relating to employment and
labor upon the work herein contemplated, then upon cancellation the City reserves all rights
and benefits herein or by law provided against the Contractor for the breach of the conditions
of this AGREEMENT.

() When the use of explosives is necessary for the prosecution of the work, the
Contractor shall take the utmost care not to endanger life and property. Whenever directed,
the number and size of the charges shall be reduced. All explosives shall be stored in a
secure manner. All such storage places shall be marked clearly "DANGEROUS -
EXPLOSIVES", and shall be in the care of competent watchmen at all times. The method of
storage and handling explosives and highly inflammable materials shall conform to all the
State laws and regulations, as well as any local requirements.

() Upon the completion of the work, the Contractor shall at his own expense remove all
equipment, temporary Contractor's buildings and sheds, fencing, rubbish and waste material in
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and about the area that has been worked and he shall leave the premises and the work
performed all in a neat and proper condition.

(k) Before commencing the work, the Contractor shall, if required, submit a schedule of
operations for approval by the Contracting Officer. The schedule shall show the methods and
order of operations that the Contractor proposes to use. The approval of the schedule by the
Contracting Officer shall not be construed as relieving the Contractor from any responsibility.

() Should the Contractor be obstructed or delayed in the prosecution of the work by
any act or neglect on the part of the City, or as a result of damage which may be caused by
lightning, earthquake, rain, storm, or cyclone, then the time fixed for completion may be
extended for a period equivalent to the time lost by reason of any of the foregoing causes. No
such extension shall be made unless a claim therefor is presented in writing to the Contracting
Officer within forty-eight hours of the occurrence of such delay. The Contractor shall have no
claim against the City for damages on account of such delay. The duration of the extension
itself must be certified to by the Contracting Officer.

ADDITIONAL WORK:

(11) (a) The Contractor agrees to perform any work related to the subject matter of the
AGREEMENT, but not within the scope of the AGREEMENT and its specifications, upon the
written order of the Contracting Officer, the payment for such extra work to be made in
accordance with one of the methods set forth in Article 12 of the General Conditions of the
Contract for Construction.

(b) The Contracting Officer may make alterations in the line, grade, plan, form,
dimensions, or materials of the subject matter of the contract, or any part thereof either before
or after commencement of construction. Where such alterations increase the quantity or
standard of the work to be done, payment for such increase shall be made in the same way
that payment is made for such extra work under (a), above. Where such alterations diminish
the quantity or standard of the work to be done, an adjustment shall be made to the benefit of
the City based upon the unit prices where used, or where unit prices are not used, as the
Contracting Officer shall determine.

EMPLOYMENT:

(12) (a) The Contractor shall employ competent workers, and if notified by the Contracting
Officer in writing that any person engaged upon the work is incompetent, unfaithful, disorderly
or otherwise unsatisfactory, then such worker shall be discharged from the work.

(b) In the employment of persons, including mechanics, teamsters, chauffeurs and
laborers, under this contract, preference shall be given

First: To citizens of the Commonwealth who are residents of the City of Worcester
and who have served in the Army or Navy of the United States in time of war and have been
honorably discharged therefrom or released from active duty therein, and who are qualified to
perform the work to which the employment relates.
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Second: To citizens of the Commonwealth who are residents of Worcester and are
gualified to perform the work to which the employment relates.

Third: To citizens of the Commonwealth who have served in the Army or Navy of
the United States in time of war and have been honorably discharged therefrom or released
from active duty therein and who are qualified to perform the work to which the employment
relates.

Fourth: To citizens of the Commonwealth generally.
Fifth: To citizens of the United States.

The foregoing provisions shall not apply to those persons employed in a supervisory capacity.
In so far as practicable preference is to be given Worcester Truckers in hauling materials.

(c) No laborer, worker, mechanic, foreman, or inspector working within the
Commonwealth of Massachusetts in the employ of the Contractor, sub-contractors, or other
persons doing or contracting to do the whole or part of the work contemplated by this
AGREEMENT, shall be required or permitted to work more than eight hours in any one
calendar day; or more than 48 hours in one week, or more than 6 days in any one week in full
compliance with provisions of G. L. c. 149, sec. 34, except in cases of emergency.

(d) Every employee in the work covered by this AGREEMENT shall lodge, board and
trade where and with whom he elects and neither the Contractor nor his agents or employees
shall directly or indirectly require as a condition of employment therein that an employee shall
lodge, board or trade at a
particular place or with a particular person.

(e) The Contractor shall provide and maintain in a neat and sanitary condition such
accommodations for the use of his employees as may be necessary to comply with the
requirements of the Department of Public Health, local health officials or of other appropriate
authorities. The maintenance of all sanitary facilities shall be subject to the laws of the
Commonwealth and to the rules and regulations of the State Board of Health and of the
Commissioner of Public Health for the City of Worcester.

(f) The Contractor shall, before commencing the work, provide by insurance for the
payment of compensation and the furnishing of other benefits under Chapter 152 of the
General Laws (Ter. Ed.) to all persons employed under the AGREEMENT, and he shall
continue such insurance in force and effect during the term thereof. The City may require the
Contractor to deliver certificates of insurance as sufficient proof of compliance with the
foregoing. Failure to provide and continue in force such insurance as aforesaid shall be
deemed a material breach of the AGREEMENT and shall entitle the City to terminate the
AGREEMENT without in any way being liable in damages therefor.

(g) The Contractor shall keep a true and accurate register of all mechanics, teamsters,
chauffeurs and laborers employed upon the work contemplated by this AGREEMENT,
showing the name, address and occupational classification of each such employee, the hours
worked by and the wages paid to each such employee, and shall furnish the Massachusetts
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Attorney General's office, or such other appropriate state official upon request a true
statement thereof.

(h) Minimum wage rates under the provisions of General Laws c. 149, section 27, as
amended, have been determined by the state Department of Labor and Workforce
Development, and the Contractor shall in the payment of wages be bound by them during the
life of the AGREEMENT. The applicable schedule of minimum wage rates, as so determined,
is incorporated elsewhere within the Contract Documents.

TERMINATION:

(13) (a) If the Contractor shall be adjudged a bankrupt, or if he shall make a general
assignment for the benefit of his creditors, or if a receiver of his property shall be appointed, or
if the work to be done under the AGREEMENT shall be abandoned, or if the AGREEMENT or
any part thereof shall be sublet without the previous written consent of the Contracting Officer,
or if the AGREEMENT or any claim thereunder shall be assigned by the Contractor otherwise
than as herein specified, or if at any time the Contracting Officer shall be of the opinion that
the work, or any part thereof, is unnecessarily or unreasonably delayed, or that the Contractor
has violated any of the provisions of the AGREEMENT, the Contracting Officer, for and in
behalf of the City, may notify the Contractor to discontinue all work, or any part thereof; and
thereupon the Contractor shall discontinue such work or such part thereof as the Contracting
Officer may designate, remove his equipment, tools, supplies and materials as the Contracting
Officer directs, and the City may thereupon, by contract or otherwise, as it may determine,
complete the work, or such part thereof, and charge the entire expense of so completing the
work or any part thereof to the Contractor.

(b) If the Contracting Officer shall certify by written notice to the Contractor that the rate
of progress is not satisfactory, the City may, instead of notifying the Contractor to discontinue
all of the work or any part thereof, notify him from time to time to increase the force, equipment
and plant, or any of them, employed on the whole or any part of the work, stating the amount
of increase required. Unless the Contractor shall, within five days after such notice, increase
his force, equipment and plant to the extent required therein, and maintain and employ the
same from day to day until the completion of the work or such part thereof, or until the
conditions of the work or such part thereof, or until the conditions as to the rate of progress
shall, in the opinion of the Contracting Officer, be fulfilled, the City may employ and direct the
labors of such additional force, equipment and plant as may, in the opinion of the Contracting
Officer, be necessary to insure the completion of the work or such part thereof within the time
specified or at the earliest possible date thereafter, and charge the expense thereof to the
Contractor. Neither the notice from the Contracting Officer to the Contractor to increase his
force, equipment or plant nor the employment of additional force, equipment or plant by the
City shall be held to prevent a subsequent notice to the Contractor from the City to discontinue
the work under the provisions of the preceding portion of this Article.

(c) All expenses charged under this Article shall be deducted by the City out of moneys
then due or to become due the Contractor under this AGREEMENT, or any part thereof. In
such accounting, the City shall not be obligated to obtain the lowest figures for the work of
completing the AGREEMENT or any part thereof, or for insuring its proper completion, and all
sums actually paid by the City shall be charged to the Contractor. If the expense so charged is
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greater than the sum which would have been payable under the AGREEMENT, if the same
had been completed by the Contractor, then the Contractor shall pay the amount of the excess
to the City upon completion of the work and without further demand being made therefor.

(d) The Contractor shall not be relieved of liability to the City by virtue of any
termination of this AGREEMENT and any claim for damages against the Contractor relating to
the Contractor's performance under this AGREEMENT shall survive any termination
hereunder.

GUARANTEES:

(14) (a) The Contractor guarantees the work under this AGREEMENT and the materials
furnished by him for use in connection therewith to be free from defects or flaws for one year
after the completion of the AGREEMENT. It is expressly understood, however, that this
guarantee provision shall not absolve the Contractor from any liability to the City arising out of
a failure to substantially comply with the terms of the AGREEMENT.

(b) If at any time within said guaranty period, any part of the work constructed under
the terms of this AGREEMENT shall in the opinion of the Contracting Officer require repairing
due to defective work or materials furnished by the Contractor he may notify the Contractor in
writing to make the required repairs. If the Contractor shall neglect to start such repairs within
ten days of the date of giving him notice thereof and to complete the same to the satisfaction
of the Contracting Officer with reasonable dispatch, then the latter may employ other persons
to make such repairs. The City shall charge the expense thereof to the Contractor and may
use any moneys still retained to pay for the same, and if such sum is insufficient, the
Contractor shall be obligated to pay the balance thereof.

INDEMNIFICATION:

(15) (a) The Contractor shall indemnify and save harmless the City of Worcester and all of
its officers, agents and employees against all suits, claims or liability of every name, nature,
and description arising out of or in consequence of the acts or omissions of this AGREEMENT
in the performance of the work covered by the contract and/or his failure to comply with the
terms and conditions hereof; and will at his own cost and expense defend any and all such
suits and actions.

(b) The Contractor shall bear all losses resulting from the use or storage of explosives
and highly inflammable materials and shall save the City harmless from all claims for bodily
injuries or death to any person and from all claims for property damage or destruction arising
out of the use or storage of explosives and highly inflammable materials.

(c) The Contractor further covenants to hold and save the City, its officers, servants
and employees harmless from and against all and every demand or demands, of any nature or
kind for or on account of the use of any patented invention, article or appliance included in the
materials and equipment agreed to be furnished, supplied or used under this AGREEMENT.

INSURANCE:
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(16) (a) The Contractor shall carry public liability insurance so as to save the City harmless
from any and all claims for damages arising out of bodily injury to, or death of, any person or
persons and for all claims for damages arising out of injury to or destruction of property
caused by accidents resulting from the use of implements, equipment or labor used in the
performance of the AGREEMENT or from any neglect, default, omission or want of proper
care or misconduct on the part of the Contractor or of any one in his employ during the
execution of the work. Such insurance shall include coverage for blasting and explosion if
explosives are to be used.

(b) The Contractor shall carry any other types of insurance as may be required
elsewhere in the Contract Documents. All insurance policies required in the Contract
Document shall be provided by companies satisfactory to the City.

(c) Prior to starting work under this AGREEMENT the Contractor shall deposit with the
City's Purchasing Division certificates from the insurers to the effect that the insurance policies
required in the above paragraphs have been issued to the Contractor. The certificates must be
on a form satisfactory to the City.

(d) Unless greater amounts of insurance coverage are required elsewhere in the
Contract Documents, the amounts of such public liability insurance shall not be less than the
minimum amounts set forth below:

(i) Liability for bodily injury, including accidental death, $250,000.00 for any one
person and, subject to the same limit for each person, $500,000.00 on account
of one accident.

(i) Liability for property damage, $100,000.00 on account of any one accident
and $300,000.00 on account of all accidents.

(e) Unless greater amounts of insurance coverage are required elsewhere in the
Contract Documents, the Contractor shall also carry bodily injury and property damage
insurance in amounts not less than those set forth above covering the operation of all motor
vehicles owned by the Contractor and engaged in this work.

() No cancellation of any insurance whether by the insurer or by insured shall be
effective unless written notice thereof is given to the City at least fifteen days prior to the
intended effective date thereof, which date has been expressed in the notice. Prior to the
effective date of any such cancellation the Contractor shall take out new insurance to cover
the policies so canceled. The Insurance Companies shall remain liable, however, until new
and satisfactory insurance policies have been delivered to and accepted by the City.

CONFLICT OF INTEREST
(17) (a) The Contractor warrants that he has complied with all provisions of law regarding
the award of this AGREEMENT and that he, or his employees, agents, officers, directors or

trustees have not offered or attempted to offer anything of value to any employee of the City in
connection with this AGREEMENT.
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(b) The Contractor further warrants that no elected official or employee of the City of
Worcester, including unpaid members of the City boards and commissions, serves as an
officer, director, trustee or employee of Contractor, and that no elected officials or employees
of the City of Worcester have or will have a direct or indirect financial interest in this
AGREEMENT.

(c) Violation of this Article shall be material breach of this AGREEMENT and shall be
grounds for immediate termination of this AGREEMENT by the City without regard to any
enforcement activities undertaken or completed by any enforcement agency.

(d) Termination of this AGREEMENT pursuant to this Article shall not waive any claims
for damages that the City may have against the Contractor resulting from Contractor's violation
of the terms of this Article.

SEVERABILITY:

(18) If any provision of this AGREEMENT is held invalid by any court or body of competent
jurisdiction, the remainder of this AGREEMENT shall remain in full force and effect.

HEADINGS:

(19) The section headings in this AGREEMENT are for convenience and reference only and
in no way define or limit the scope or content of this AGREEMENT or in any way affect its
provisions.

AMENDMENTS:

(20) This AGREEMENT may be amended or modified only by written instrument duly
executed by the parties.

ENTIRE AGREEMENT:

(21) This AGREEMENT contains the entire understanding of the parties and supersedes all
prior agreements, representations, proposals and undertakings of the parties.
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IN WITNESS WHEREOF, the Contractor has hereunto set his hand and seal, and the
City has caused its corporate seal to be hereto affixed and this AGREEMENT to be executed
in its name and behalf the day and year first above written.

CITY OF WORCESTER (CONTRACTOR)
By: By:
John C. Orrell
Purchasing Director (Seal)

APPROVED AS TO LEGAL FORM:

By:

CERTIFICATION OF FUNDING:

| certify that an appropriation of funds in the
amount of this Agreement is contained
in account number

By:
James A. DelSignore
City Auditor

APPROVED:

By:
Michael V. O'Brien
City Manager
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ARTICLE 106: PAYMENT BOND

KNOW ALL BY THESE PRESENTS, that a corporation
duly established by law and having a usual place of business at as PRINCIPAL,
and, a corporation organized under the laws of the
(State/Commonwealth) of and duly authorized and admitted,
under the provisions of Chapter 175 of the Massachusetts General Laws as
amended, to transact the business of a fidelity and surety company in
Massachusetts, as SURETY, are held and firmly bound unto the City of
Worcester, a municipal corporation within the Commonwealth of Massachusetts,
in the sum of lawful money of the United States of America, to be
paid to the City of Worcester, its successors and assigns, to the payment of
which, well and truly to be made, the PRINCIPAL and the SURETY bind
themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

WHEREAS, the said PRINCIPAL has entered into an Agreement of even
date herewith with the City of Worcester, said Agreement being for the
in the city of Worcester, Massachusetts;

NOW THEREFORE, the condition of this obligation is such that if the
PRINCIPAL shall pay for all labor performed or furnished and for all materials
used or employed or any appliance and equipment used or employed or rented
or hired out in the execution of said Agreement and in any and all duly
authorized modifications, alterations, extensions of time, changes or additions to
said Agreement that may hereafter be made, notice to the SURETY of such
modifications, alterations, extensions of time, changes or additions being hereby
waived, the foregoing to include any other purposes or items set out in, and to be
subject to, the provisions of Massachusetts General Laws, Chapter 149, Section
29 and Chapter 30, Section 39A as amended, then this obligation shall become
null and void; otherwise it shall remain in full force and virtue.
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IN TESTIMONY WHEREOF, the PRINCIPAL has hereunto caused its name
and seal to be affixed, and the SURETY has caused its corporate seal to be
hereunto affixed by a duly authorized officer thereof and this instrument to be
executed and delivered in its name and behalf by its attorney-in-fact, duly
authorized by its by-laws and votes, powers of attorney, and letters of
appointment and authorization, certificated copies of which documents are
annexed to this bond and may be introduced in evidence as if a part hereof.

(Principal) (Seal)
By:

(Surety) (Seal)
BY:

Attorney-in-Fact
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ARTICLE 107: PERFORMANCE BOND

KNOW ALL BY THESE PRESENTS, that a corporation duly
established by law and having a usual place of business at as PRINCIPAL, and
, a corporation duly established under the laws of the
(Commonwealth/State) of and duly authorized and
admitted, under the provisions of Chapter 175 of the Massachusetts General
Laws as amended, to transact the business of a fidelity and surety company in
Massachusetts, as SURETY, are held and firmly bound unto the City of
Worcester, a municipal corporation within the Commonwealth of Massachusetts,
in the sum of lawful money of the United States of America, to
be paid to said City of Worcester, its successors and assigns, to the payment of
which, well and truly to be made, the PRINCIPAL and said SURETY bind
themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

Whereas the said PRINCIPAL has entered into an Agreement of even date
hereof with the City of Worcester, said Agreement being for the
in the city of Worcester, Massachusetts;

NOW THEREFORE, the condition of this obligation is such that if the said
PRINCIPAL shall well and faithfully perform all the terms and conditions of said
Agreement on its part to be kept and performed as therein stipulated, including
guarantee and maintenance provisions therein, and shall pay for all materials
furnished and for all labor performed in the execution of said Agreement, and
shall indemnify and save harmless the said City of Worcester as therein
stipulated, then this obligation shall be of no effect; otherwise it shall remain in
full force and virtue.

And the said SURETY, for value received, hereby stipulates and agrees that
no change, extension of time, alteration or addition to the terms of said
Agreement, or to the work to be performed thereunder, or to the specifications
accompanying the same, shall in any way effect its obligation on this bond; and it
does hereby waive notice of any change, extension of time, alterations or
additions to the terms of said Agreement, or to the work, or to the specifications.

In the event that the Agreement is abandoned by the Contractor, or is
terminated by the City under the provisions thereof, said SURETY hereby further
agrees that it shall, if requested in writing by the City, take such action as is
necessary to complete said Agreement.
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IN TESTIMONY WHEREOF, the PRINCIPAL has hereunto caused its name
and seal to be affixed, and the said SURETY has caused its corporate seal to be
hereunto affixed by a duly authorized officer thereof and this instrument to be
executed and delivered in its name and behalf by its attorney-in-fact, duly
authorized by its by-laws and votes, powers of attorney, and letters of
appointment and authorization, certificated copies of which documents are
annexed to this bond and may be introduced in evidence as if a part hereof.

(PRINCIPAL) (SEAL)
By:

(SURETY) (SEAL)
By:

Attorney-in-fact
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ARTICLE 108 - APPLICATIONS FOR PAYMENT
PART 1 - GENERAL
11 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are
hereby made a part of this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements
governing the Contractor's Applications for Payment.

1. Coordinate the Schedule of Values and Applications for Payment with
the Contractor's Construction Schedule, List of Subcontracts, and Submittal
Schedule.

B. The Contractor's Construction Schedule and Submittal Schedule are
included in Section "Submittals".

1.3 SCHEDULE OF VALUES

A. Coordinate preparation of the Schedule of Values with preparation of the
Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required
administrative schedules and forms, including:

Contractor's construction schedule.
Application for Payment form.

List of subcontractors.

Schedule of allowances, if any.
Schedule of alternates, if any.

List products.

List of principal suppliers and fabricators.
Schedule of submittals.

Se@~roo0oTp

2. Submit the Schedule of Values to the Architect at the earliest feasible
date, but in no case later than seven (7) days before the date scheduled for
submittal of the initial Application for Payment.

3. Sub-Schedules: Where the Work is separated into phases that require

separately phased payments, provide sub-schedules showing values correlated
with each phase of payment.
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B. Format and Content: Use the Project Manual Table of Contents as a
guide to establish the format for the Schedule of Values. Coordinate with the
Clerk of the Works for exact breakdown of major categories of work.

1. Identification: Include the following Project identification on the
Schedule of Values:

Project name and location.
Name of the Architect.

Project number.

Contractor's name and address.
Date of submittal.

®oo o

2. Arrange the Schedule of Values in a tabular form with separate
columns to indicate the following for each item listed:

a. Generic name.

b. Related Specification Section.

c. Name of subcontractor.

d. Name of manufacturer or fabricator.

e. Name of supplier.

f. Change Orders (numbers) that have affected value.

g. Dollar value to nearest dollar.

h. Percentage of Contract Sum to the nearest percent, adjusted to
total 100 percent

3. Provide a breakdown of the Contract Sum in sufficient detail to
facilitate continued evaluation of Applications for Payment and progress reports.
Break principal subcontract amounts down into several line items.

4. Round amounts off to the nearest whole dollar; the total shall equal the
Contract Sum.

5. For each part of the Work where an Application for Payment may
include materials or equipment, purchased or fabricated and stored, but not yet
installed, provide separate line items on the Schedule of Values for initial cost of
the materials, for each subsequent stage of completion, and for total installed
value of that part of the Work.

6. Margins of Cost: Show line items for indirect costs, and margins on
actual costs, only to the extent that such items will be listed individually in
Applications for Payment. Each item in the Schedule of Values and Applications
for Payment shall be complete including its total cost and proportionate share of
general overhead and profit margin.
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a. At the Contractor's option, temporary facilities and other major cost
items that are not direct cost of actual work-in-place may be shown as separate
line items in the Schedule of Values or distributed as general overhead expense.

7. Schedule Updating: Update and resubmit the Schedule of Values
when Change Orders result in a change in the Contract Sum.

1.4 APPLICATIONS FOR PAYMENT:

A. Each Application for Payment shall be consistent with previous
applications and payments as certified by the Architect and paid for by the
Owner.

1. The initial Application for Payment, the Application for Payment at time
of Substantial Completion, and the final Application for Payment involve
additional requirements.

B. Payment Application Times: Each progress payment date is as indicated
in the Agreement. The period of construction Work covered by each Application
or Payment is the period indicated in the Agreement.

C. Payment Application Forms: Use AIA Document G 702 and Continuation
Sheets G 703 as the form for Application for Payment. No exceptions will be
made.

D. Application Preparation: Complete every entry on the form, including
notarization and execution by person authorized to sign legal documents on
behalf of the Contractor. Incomplete applications will be returned without action.

1. Entries shall match data on the Schedule of Values and Contractor's
Construction Schedule. Use updated schedules if revisions have been made.

2. Include amounts of Change Orders issued prior to the last day of the
construction period covered by the application.

E. Transmittal: Submit six (6) executed copies of each Application for
Payment to the Architect by means ensuring receipt within twenty-four (24)
hours; one (1) copy shall be complete, including proof of payments (see, 1.4F)
and similar attachments, when required.

1. Transmit each copy with a transmittal form listing attachments, and
recording appropriate information related to the application in a manner
acceptable to the Architect.

2. With each requisition, after the first requisition, submit one (1) copy of

up-dated as-built drawings for all underground and concealed work, showing
locations, depths, or elevations.
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F. Proof of Payments: With each Application for Payment, submit proof of
payment to every subcontractor and supplier, at each tier, entitled to payment
under the previous requisition and periodic payment made by the Owner to the
Contractor on behalf of all such entities.

1. Submit partial waivers on each item for the amount requested, prior to
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full
waivers or proof of payments.

3. Proof of Payment Delays: Submit each Application for Payment with
the Contractor's proof of payment for the period of construction covered by the
Application or it may be returned as incomplete.

a. Submit final Application for Payment with or preceded by final proof
of payment for every entity involved with performance of Work covered by the
application who could lawfully be entitled to file for direct payment under M.G.L.
c. 30, s. 39F, and/or against the Contractor's Labor and Materials Payment
Bond.

4. Submit proof of payment in a manner acceptable to Owner.
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G. Initial Application for Payment: Administrative actions and submittals that
must precede or coincide with submittal of the first Application for Payment
include the following:

PBOONOOA»WNE

11.
12.
13.
14.
15.
16.

0.

List of subcontractors.

List of principal suppliers and fabricators.

Schedule of Values.
Contractor's Construction Schedule (preliminary, if not final).
Schedule of principal products.

Submittal Schedule (preliminary, if not final).

List of Contractor's staff assignments.

List of Contractor's principal consultants.

Copies of building permits.

Copies of authorizations and licenses from governing
authorities for performance of the Work.

Initial progress report.

Report of pre-construction meeting.

Certificates of insurance and insurance policies.
Performance and payment bonds (if required).

Data needed to acquire Owner's insurance.

Initial settlement survey and damage report, if
required.

H. Application for Payment at Substantial Completion: Following issuance of
the Certificate of Substantial Completion, submit an Application for Payment; this
application shall reflect any Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

I.  Administrative actions and submittals that shall proceed or coincide with
Application for Payment at Substantial Completion include:

oA WNE

7

Occupancy permits and similar approvals.

Warranties (guarantees) and maintenance agreements.
Test/adjust/balance records.

Maintenance instructions.

Meter readings.

Start-up performance reports.

Change over information related to Owner's occupancy, use, operation

and maintenance.

8.

9.
10.
11.
12.

Final cleaning.

Application for reduction of retainage, and consent of surety.

Advice on shifting insurance coverages.

Final progress photographs.

List of incomplete Work, recognized as exceptions to Architect's
Certificate of Substantial Completion.
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J.  Final Payment Application: Administrative actions and submittals that
must precede or coincide with submittal of the final payment Application for
Payment include the following:

1. Completion of Project closeout requirements.

2. Completion of items specified for completion after Substantial
Completion.

3. Assurance that unsettled claims will be settled.

4. Assurance that Work not complete and accepted will be completed
without undue delay.

5. Transmittal of required Project construction records to Owner.

6. Certified property survey.

7. Proof that taxes, fees and similar obligations have been paid.

8. Removal of temporary facilities and services.

9. Removal of surplus materials, rubbish and similar elements.

10. Change of door locks to Owner's access.
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ARTICLE 109 - MODIFICATION PROCEDURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are
hereby made a part of this Section.

1.2 SUMMARY

A. This section specifies administrative and procedural requirements for
handling and processing Contract modifications.

B. Related Sections: The following sections contain requirements that relate
to this section:

1. Division 1 Section "Submittals” for requirements for the Contractor's
Construction Schedule.

2. Division 1 Section "Application for Payment" for administrative
procedures governing applications for payment.

3. Division 1 Section "Product Substitutions" for administrative procedures
for handling requests for substitutions made after award of the Contract.

1.3 MINOR CHANGES IN THE WORK

A. Supplemental instructions authorizing minor changes in the Work, not
involving an adjustment to the Contract Sum or Contract Time, will be issued by
the Architect.

1.4 CHANGE ORDER PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: Proposed changes in the Work that
will require adjustment to the Contract Sum or Contract Time will be issued by
the Architect, with a detailed description of the proposed change and
supplemental or revised Drawings and Specifications, if necessary.

1. Proposal requests issued by the Architect are for information only. Do

not consider them an instruction either to stop work in progress, or to execute
the proposed change.
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2. Unless otherwise indicated in the proposal request, within twenty (20)
days of receipt of the proposal request, submit to the Architect for the Owner's
review an estimate of cost necessary to execute the proposed change.

a. Include a list of quantities of products to be purchased and unit
costs, along with the total amount of purchases to be made. Where requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

c. Include a statement indicating the effect the proposed change in the
Work will have on the Contract Time.

B. Contractor-Initiated Change Order Proposal Requests: When latent or
other unforeseen conditions require modifications to the Contract, the Contractor
may propose changes by submitting a request for a change to the Architect.

1. Include a statement outlining the reasons for the change and the effect
of the change on the Work. Provide a complete description of the proposed
change. Indicate the effect of the proposed change on the Contract Sum
and/or the Contract Time.

2. Include a list of quantities of products to be purchased and unit costs
along with the total amount of purchases to be made. Where requested,
furnish survey data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

4. Comply with requirements in Section "Product Substitutions" if the

proposed change in the Work requires the substitution of one product or
system for a product or system specified.
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15 ALLOWANCES

A. Allowance Adjustment: Base each Change Order Proposal Request for
an allowance cost adjustment solely on the difference between the actual
purchase amount and the allowance, multiplied by the final measurement of
work-in-place, with reasonable allowances, where applicable, for cutting losses,
tolerances, mixing wastes, normal product imperfections, and similar margins.

1. Include installation costs in the purchase amount only where indicated
as part of the allowance.

2. When requested, prepare explanations and documentation to
substantiate the margins claimed.

3. The Owner reserves the right to establish the actual quantity of work-in-
place by independent quantity survey, measure, or count.

B. Submit claims for increased costs because of a change in scope or
nature of the allowance described in the Contract Documents, whether for the
purchase order amount or Contractor's handling, labor, installation, overhead,
and profit, within twenty (20) days of receipt of the change order authorizing work
to proceed. Claims submitted later than twenty (20) days will be rejected.

1. The Change Order cost amount shall not include the Contractor's or
Subcontractor's indirect expense except when it is clearly demonstrated that
either the nature or scope of work required was changed from that which
could have been foreseen from information in Contract Documents.

2. No change to the Contractor's indirect expense is permitted for selection
of higher or lower priced materials or systems of the same scope and nature
as originally indicated.

1.6 CHANGE ORDER PROCEDURES

A. Upon the Owner's approval of a Change Order Proposal Request, the
Architect will issue a Change Order for signatures of the Owner and Contractor.

1.7 OVERHEAD AND PROFIT
A. Overhead and Profit will be as noted elsewhere in these specifications.
B. In reviewing change orders, the Architect will exercise his right to
request a complete breakdown from the Contractor showing exact costs

for labor and material, as well as delivery slips and invoices from
suppliers and other subcontractors.
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ARTICLE 110 - PRODUCT SUBSTITUTIONS
PART 1 - GENERAL
11 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are
hereby made a part of this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for
handling requests for substitutions made after award of the Contract.

B. The Contractor's Construction Schedule and the Schedule of Submittals
are included under Section "Submittals".

C. Standards: Refer to Section "Reference Standards and Definitions" for
applicability of industry standards to products specified.

D. Procedural requirements governing the Contractor's selection of products
and product options are included under Section "Materials and Equipment".

1.3 DEFINITIONS

A. Definitions used in this Article are not intended to change or modify the
meaning of other terms used in the Contract Documents.

B. Substitutions: Requests for changes in products, materials, equipment,
and methods of construction required by Contract Documents proposed by the
Contractor after award of the Contract are considered requests for
"substitutions”. The following are not considered substitutions:

1. Specified options of products and construction methods included in
Contract Documents.

2. The Contractor's determination of and compliance with governing
regulations and orders issued by governing authorities.
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1.4

A.

SUBMITTALS

Substitution Request Submittal: Requests for substitution will be

considered if received within sixty (60) days after commencement of the Work.
Requests received more than sixty (60) days after commencement of the Work
may be considered or rejected at the discretion of the Architect.

1.

Submit three (3) copies of each request for substitution for consideration.
Submit requests in the form and in accordance with procedures required
for Change Order proposals.

Identify the product, or the fabrication or installation method to be
replaced in each request. Include related Specification Section and
Drawing numbers. Provide complete documentation showing compliance
with the requirements for substitutions, and the following information, as
appropriate.

a. Product Data, including Drawings and descriptions of products, fabrication

and installation procedures.

b. Samples, where applicable or requested.

c. A detailed comparison of significant qualities of the proposed substitution

with those of the Work specified. Significant qualities may include
elements such as size, weight, durability, performance and visual effect,
l.e. color, texture, pattern, etc.

d. Coordination information, including a list of changes or modifications

needed to other parts of the Work and to construction performed by the
Owner and separate Contractors, that will become necessary to
accommodate the proposed substitution.

A statement indicating the substitution's effect on the Contractor's
Construction Schedule compared to the schedule without approval of the
substitution. Indicate the effect of the proposed substitution on overall
Contract Time.

FORM - 30, 39M (Construction)-12-07 Page 106 of 108



f. Cost information, including a proposal of the net change, if any, in the
Contract Sum.

g. Certification by the Contractor that the substitution proposed is equal to or
better in every significant respect to that required by the Contract
Documents, and that it will perform adequately in the application
indicated. Include the Contractor's waiver of rights to additional payment
or time, that may subsequently become necessary because of the failure
of the substitution to perform adequately.

3. Architects' Action: Within one (1) week of receipt of the request for
substitution, the Architect will request additional information or
documentation necessary for evaluation of the request. Within two (2)
weeks of receipt of the request, or one (1) week of receipt of the
additional information or documentation, which ever is later, the Architect
will notify the Contractor of acceptance or rejection of the proposed
substitution. If a decision on use of a proposed substitute cannot be made
or obtained within the time allocated, use the product specified by name.
Acceptance will be in the form of a Change Order, when a change in
contract cost or time is required; or in the form of Architect’s supplemental
instructions when no change to contract cost or time is required.

PART 2 - PRODUCTS
2.1 SUBSTITUTIONS

A. Conditions: The Contractor's substitution request will be received and
considered by the Architect when one or more of the following conditions are
satisfied, as determined by the Architect; otherwise requests will be returned
without action except to record non-compliance with these requirements.

1. Extensive revisions to Contract Documents are not required.

2. Proposed changes are in keeping with the intent of Contract Documents.

3. The request is timely, fully documented and properly submitted.

4. The request is directly related to an "or equal” clause or similar language in
the Contract Documents.

5. The specified product or method of construction cannot receive necessary
approval by a governing authority, and the requested substitution can be
approved.

6. The specified product or method of construction cannot be provided in a

manner that is compatible with other materials, and where the Contractor
certifies that the substitution will overcome the incompatibility.
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7. The specified product or method of construction cannot be coordinated
with other materials, and where the Contractor certifies that the proposed
substitution can be coordinated.

8. The specified product or method of construction cannot provide a warranty
required by the Contract Documents and where the Contractor certifies
that the proposed substitution provide the required warranty.

9. Where a proposed substitution involves more than one prime Contractor,
each Contractor shall cooperate with the other Contractors involved to
coordinate the Work, provide uniformity and consistency, and to assure
compatibility of products.

B. The Contractor's submittal and Architect's acceptance of Shop Drawings,
Product Data or Samples that relate to construction activities not complying with
the Contract Documents does not constitute an acceptable or valid request for
substitution, nor does it constitute approval.
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